


# Effective Project Management

Traditional, Adaptive, Extreme

Third Edition



Robert K. Wysocki, Ph.D.  
with contributions by  
Rudd McGary, Ph.D., PMP

WILEY

Wiley Publishing, Inc.

<b>Acknowledgments</b>	<b>iii</b>
<b>Preface</b>	<b>v</b>
<b>About the Authors</b>	<b>xix</b>
<b>Introduction</b>	<b>xxi</b>
<b>Part One Traditional Project Management</b>	<b>1</b>
<b>Chapter 1 What Is a Project?</b>	<b>3</b>
Defining a Project	3
Sequence of Activities	4
Unique Activities	4
Complex Activities	4
Connected Activities	5
One Goal	5
Specified Time	5
Within Budget	5
According to Specification	6
What Is a Program?	6
Project Parameters	7
Scope	7
Quality	8
Cost	8
Time	8
Resources	9
The Scope Triangle	9
Scope Creep	11
Hope Creep	11
Effort Creep	11
Feature Creep	12
Project Classifications	12
Classification by Project Characteristics	13
Classification by Project Type	15
Putting It All Together	15
Discussion Questions	16

<b>Chapter 2</b>	<b>What Is Traditional Project Management?</b>	17
	Principles of Traditional Project Management	17
	Defining	18
	Planning	19
	Executing	20
	Controlling	21
	Closing	21
	Traditional Project Management Life Cycle	22
	Phases of Traditional Project Management	23
	Levels of Traditional Project Management	28
	Quality Management	29
	Continuous Quality Management Model	30
	Process Quality Management Model	30
	Risk Management	33
	Identifying Risk	34
	Assessing Risk	35
	Planning Risk Response	35
	Risk Monitoring and Control	36
	Risk Assessment Example	37
	Procurement Management	38
	Planning Procurement	39
	Soliciting Requests for Proposals	40
	Managing RFP Questions and Responses	41
	Selecting Vendors	41
	Managing Contracts	42
	Closing Out the Contract	43
	Relationship between Traditional Project Management and Other Methodologies	43
	The Pain Curve	44
	Putting It All Together	48
	Discussion Questions	48
<b>Chapter 3</b>	<b>Scoping the Project</b>	49
	Defining the Project	49
	Managing Client Expectations	50
	Sorting Wants versus Needs	51
	Developing Conditions of Satisfaction	51
	Conducting Milestone Reviews	54
	Creating the Project Overview Statement	55
	Parts of the POS	56
	Attachments	64
	Using the Joint Project Planning Session to Develop the POS	67

Submitting a Project for Approval	67
Participants in the Approval Process	69
Approval Criteria	70
Project Approval Status	71
The Project Definition Statement	71
Putting It All Together	72
Discussion Questions	72
<b>Chapter 4 Identifying Project Activities</b>	<b>75</b>
The Work Breakdown Structure	75
Uses for the WBS	78
Generating the WBS	79
Top-Down Approach	79
Bottom-Up Approach	81
WBS for Small Projects	82
Intermediate WBS for Large Projects	83
Six Criteria to Test for Completeness in the WBS	84
Measurable Status	84
Bounded	85
Deliverable	86
Cost/Time Estimate	86
Acceptable Duration Limits	86
Activity Independence	86
Using a Joint Project Planning Session to Build the WBS	87
Approaches to Building the WBS	88
Noun-Type Approaches	89
Verb-Type Approaches	90
Organizational Approaches	91
Representing the WBS	91
Putting It All Together	95
Discussion Questions	95
<b>Chapter 5 Estimating Duration, Resource Requirements, and Cost</b>	<b>97</b>
Estimating Duration	97
Resource Loading versus Activity Duration	99
Variation in Activity Duration	101
Six Methods for Estimating Activity Duration	102
Estimation Precision	106
Estimating Resource Requirements	106
People as Resources	107
Resource Breakdown Structure	108
Estimating Duration as a Function of Resource Availability	109
Assign as a Total Work and a Constant Percent/Day	109
Assign as a Duration and Total Work Effort	110

	Assign as a Duration and Percent/Day	110
	Assign as a Profile	110
	Estimating Cost	111
	Resource Planning	111
	Cost Estimating	112
	Cost Budgeting	113
	Cost Control	113
	Using a JPP Session to Estimate Duration, Resource Requirements, and Cost	114
	Determining Resource Requirements	115
	Determining Cost	115
	Putting It All Together	116
	Discussion Questions	116
<b>Chapter 6</b>	<b>Constructing and Analyzing the Project Network Diagram</b>	<b>117</b>
	The Project Network Diagram	117
	Envisioning a Complex Project Network Diagram	118
	Benefits to Network-Based Scheduling	119
	Building the Network Diagram Using the Precedence Diagramming Method	121
	Dependencies	123
	Constraints	125
	Using the Lag Variable	129
	Creating an Initial Project Network Schedule	129
	Analyzing the Initial Project Network Diagram	135
	Compressing the Schedule	135
	Management Reserve	137
	Using the JPP Session to Construct and Analyze the Network	139
	Putting It All Together	141
	Discussion Questions	142
<b>Chapter 7</b>	<b>Finalizing the Schedule and Cost Based on Resource Availability</b>	<b>143</b>
	Considering Resource Availability	143
	Leveling Resources	144
	Acceptably Levelled Schedule	146
	Resource-Leveling Strategies	147
	Utilizing Available Slack	147
	Shifting the Project Finish Date	147
	Smoothing	148
	Alternative Methods of Scheduling Activities	148
	Cost Impact of Resource Leveling	150
	Implementing Micro-Level Project Planning	151

Work Packages	153
Purpose of a Work Package	153
Format of a Work Package	154
Putting It All Together	157
Discussion Questions	157
<b>Chapter 8 Organizing and Conducting the Joint Project Planning Session</b>	<b>159</b>
Joint Project Planning Sessions	159
Planning the JPP Session	160
Attendees	161
Facilities	164
Equipment	164
The Complete Planning Agenda	164
Deliverables	165
Project Proposal	166
Contents of the Project Proposal	166
Putting It All Together	168
Discussion Questions	168
<b>Chapter 9 Recruiting, Organizing, and Managing the Project Team</b>	<b>169</b>
Project Manager vis-a-vis the Functional Manager	170
Projects as Motivation and Development Tools	171
Motivators	172
Hygiene Factors	172
Recruiting the Project Team	175
The Project Manager	175
Core Team Members	178
Contracted Team Members	181
Organizing the Project Team	185
Authority	185
Responsibility	186
Balancing a Team	186
Developing a Team Deployment Strategy	187
Developing a Team Development Plan	188
Establishing Team Operating Rules	188
Situations Requiring Team Operating Rules	189
Problem Solving	190
Decision Making	192
Conflict Resolution	196
Consensus Building	197
Brainstorming	198
Team Meetings	199
Managing Team Communications	200
Managing Communications Timing, Content, and Channels	200
Managing Communication Beyond the Team	203

	Putting It All Together	206
	Discussion Questions	206
<b>Chapter 10</b>	<b>Monitoring and Controlling Progress</b>	<b>207</b>
	Control versus Risk	207
	Purpose of Controls	208
	High Control—Low Risk	209
	Low Control—High Risk	209
	Balancing the Control System	210
	Control versus Quality	211
	Progress Reporting System	211
	Types of Project Status Reports	211
	How and What Information to Update	215
	Frequency of Gathering and Reporting Project Progress	216
	Variances	217
	Applying Graphical Reporting Tools	218
	Gantt Charts	218
	Milestone Trend Charts	219
	Cost Schedule Control	222
	Using the WBS to Report Project Status	228
	Deciding on Report Level of Detail	230
	Activity Manager	230
	Project Manager	230
	Senior Management	231
	Managing Project Status Meetings	231
	Who Should Attend?	231
	When Are They Held?	232
	What Is Their Purpose?	232
	What Is Their Format?	233
	Managing Change	234
	Managing Problem Escalation	237
	The Escalation Strategy Hierarchy	239
	Problem Management Meetings	240
	Putting It All Together	241
	Discussion Questions	241
<b>Chapter 11</b>	<b>Closing Out the Projects</b>	<b>243</b>
	Steps in Closing a Project	243
	Getting Client Acceptance	244
	Ceremonial Acceptance	244
	Formal Acceptance	244
	Installing Project Deliverables	245
	Documenting the Project	245
	Post-Implementation Audit	246

The Final Report	249
Celebrating Success	249
Putting It All Together	250
Discussion Questions	250
<b>Chapter 12 Critical Chain Project Management</b>	<b>251</b>
What Is the Critical Chain?	252
Variation in Duration: Common Cause versus Special Cause	252
Statistical Validation of the Critical Chain Approach	253
The Critical Chain Project Management Approach	255
Step 1: Creating the Early Schedule Project Network Diagram	255
Step 2: Converting the Early Schedule to the Late Schedule and Adding Resources	256
Step 3: Resolving Resource Conflicts	256
Buffers	257
Defining Buffers	258
Types of Buffers	258
Using Buffers	259
Managing Buffers	260
Track Record of Critical Chain Project Management	262
Putting It All Together	263
Discussion Questions	263
<b>Part Two Adaptive Project Framework</b>	<b>265</b>
<b>Chapter 13 Introduction to the Adaptive Project Framework</b>	<b>267</b>
Defining APF	268
An Overview of the APF	269
Version Scope	269
Cycle Plan	272
Cycle Build	273
Client Checkpoint	273
Post-Version Review	274
The APF Core Values	276
Client-Focused	276
Client-Driven	276
Incremental Results Early and Often	277
Continuous Questioning and Introspection	277
Change Is Progress to a Better Solution	277
Don't Speculate on the Future	278
Putting It All Together	278
Discussion Questions	278



## **Chapter 14 Version Scope**

Defining the Version Scope

Developing the Conditions of Satisfaction

Writing the Project Overview Statement

Holding a Fixed Version Budget and Timebox

Planning the Version Scope

Developing the Mid-Level WBS

Prioritizing the Version Functionality

Prioritization Approaches

Prioritizing the Scope Triangle

Determining the Number of Cycles and Cycle Timeboxes

Assigning Functionality to Cycles

Writing Objective Statements for Each Cycle

Putting It All Together

Discussion Questions

## **Chapter 15 Cycle Plan**

Developing a Low-Level WBS for This Cycle Functionality

Micromanaging an APF Project

Estimating Task Duration

Estimating Resource Requirements

Determining Resource Requirements in the WBS

Identifying a Specific Resource Needed

Sequencing the Tasks

Putting It All Together

Discussion Questions

## **Chapter 16 Cycle Build**

Creating a Micro-Level Schedule and Finalizing  
Resource Assignments

Writing Work Packages

Building Cycle Functionality

Monitoring and Adjusting the Cycle Build Schedule

Maintaining a Scope Bank

Maintaining an Issues Log

Using a Prioritized Scope Matrix

Holding Team Meetings

Status Reports

Putting It All Together

Discussion Questions

<b>Chapter 17</b>	<b>Client Checkpoint</b>	<b>317</b>
	Inputs to the Client Checkpoint	319
	Planned versus Actual Functionality Added	319
	Scope Bank	319
	Questions to Be Answered during Client Checkpoint	319
	What Was Planned?	320
	What Was Done?	320
	Is the Version Scope Still Valid?	320
	Is the Team Working as Expected?	321
	What Was Learned?	321
	Adjusting Functionality for the Next Cycle Plan	321
	Updated Functionality List	322
	Reprioritized Functionality List	322
	Next Cycle Length	322
	Putting It All Together	323
	Discussion Questions	323
<b>Chapter 18</b>	<b>Post-Version Review</b>	<b>325</b>
	Checking Explicit Business Outcomes	326
	Reviewing Lessons Learned for Next Version Functionality	327
	Assessing APF for Improvements	327
	Putting It All Together	327
	Discussion Questions	328
<b>Chapter 19</b>	<b>Variations to APF</b>	<b>329</b>
	Proof-of-Concept Cycle	330
	Revising the Version Plan	331
	Extreme Project Management	331
	Defining an Extreme Project	332
	Overview of Extreme Project Management	333
	Comparing Project Approaches	346
	Putting It All Together	347
	Discussion Questions	348
<b>Part Three</b>	<b>Organizational Considerations</b>	<b>349</b>
<hr/>		
<b>Chapter 20</b>	<b>Project Portfolio Management</b>	<b>351</b>
	Introduction to Project Portfolio Management	352
	Portfolio Management Concepts	352
	The Major Phases of Project Portfolio Management	354
	Establishing a Portfolio Strategy ,	356
	Strategic Alignment Model	357
	Boston Consulting Group Products/Services Matrix	359
	Project Distribution Matrix	361

Growth versus Survival Model	363
Project Investment Categories	363
Choosing Where to Apply These Models	364
Evaluating Project Alignment to the Portfolio Strategy	364
Prioritizing Projects and Holding Pending	
Funding Authorization	365
Forced Ranking	366
Q-Sort	367
Must-Haves, Should-Haves, Nice-to-Haves	367
Criteria Weighting	368
Paired Comparisons Model	369
Risk/Benefit	371
Selecting a Balanced Portfolio Using the	
Prioritized Projects	372
Balancing the Portfolio	373
Strategic Alignment Model and Weighted Criteria	374
Project Distribution Matrix and Forced Ranking Model	376
Graham-Englund Selection Model and the Risk/Benefit Matrix	377
Balancing Using Partial Funding or Staffing of Projects	382
Managing the Active Projects	382
Project Status	383
Reporting Portfolio Performance	384
Closing Projects in the Portfolio	390
Attainment of Explicit Business Value	390
Lessons Learned	390
Preparing Your Project for Submission to the	
Portfolio Management Process	391
A Revised Project Overview Statement	391
A Two-Step Submission Process	394
A New Submission Process	395
Putting It All Together	396
Discussion Questions	396
<b>Chapter 21 Project Support Office</b>	<b>397</b>
Background of the Project Support Office	398
What Is a Project Support Office?	399
Temporary or Permanent Organizational Unit	400
Portfolio of Services	400
Specific Portfolio of Projects	401
Naming the Project Support Office	401
Establishing Your PSO's Mission	403
Framing PSO Objectives	403
Exploring PSO Functions	404
Project Support	404
Consulting and Mentoring	405
Methods and Standards	406

Software Tools	407
Training	407
Project Manager Resources	408
Selecting PSO Organizational Structures	409
Virtual versus Real	409
Proactive versus Reactive	410
Temporary versus Permanent	410
Program versus Projects	410
Enterprise versus Functional	410
Hub—Hub and Spoke	410
Organizational Placement of the PSO	411
How Do You Know You Need a PSO?	412
The Standish Group Report	412
Spotting Symptoms That You Need a PSO	413
Establishing a PSO	415
PSO Stages of Growth	415
Planning a PSO	417
Challenges to Implementing a PSO	427
Speed and Patience	428
Leadership from the Bottom Up	428
A Systems Thinking Perspective	428
Enterprise-wide Systems	428
Knowledge Management	428
Learning and Learned Project Organizations	429
Open Communications	429
Putting It All Together	429
Discussion Questions	429
<b>Epilogue</b>	
<b>Putting It All Together Finally</b>	<b>431</b>
Closing Comments by Bob Wysocki	431
Closing Comments by Rudd McGary	432
<b>Appendix A What's on the CD-ROM</b>	<b>435</b>
System Requirements	435
Using the CD	436
What's on the CD	436
Troubleshooting	438
<b>Appendix B Bibliography</b>	<b>439</b>
Traditional Project Management	439
Adaptive Project Framework	448
Extreme Project Management	448
Organizational Considerations	449
<b>Index</b>	<b>451</b>