

# **Project Management**

## ***Processes, Methodologies, and Economics***

Avraham Shtub

*Faculty of Industrial Engineering and Management  
The Technion-Israel Institute of Technology*

Jonathan F. Bard

*Department of Mechanical Engineering  
Graduate Program in Operations Research & Industrial Engineering  
University of Texas at Austin*

Shlomo Globerson

*School of Business Administration  
Tel Aviv University*

**PEARSON**

**Prentice  
Hall**

Upper Saddle River, NJ 07458

# Contents

<b>Nomenclature</b>	<b>xv</b>
<b>Preface</b>	<b>xvii</b>
<b>About the Authors</b>	<b>xx</b>
<b>1 Introduction</b>	<b>1</b>
1.1 Nature of Project Management	1
1.2 Relationship Between Projects and Other Production Systems	2
1.3 Characteristics of Projects	4
1.3.1 Definitions and Issues	5
1.3.2 Risk and Uncertainty	7
1.3.3 Phases of a Project	8
1.3.4 Organizing for a Project	10
1.4 Project Manager	14
1.4.1 Basic Functions	14
1.4.2 Characteristics of Effective Project Managers	15
1.5 Components, Concepts, and Terminology	17
1.6 Movement to Project-Based Work	24
1.7 Life Cycle of a Project: Strategic and Tactical Issues	25
1.8 Factors that Affect the Success of a Project	28
1.9 About the Book: Purpose and Structure	30
Team Project	34
Discussion Questions	37
Exercises	38
Bibliography	40
<b>Appendix 1A: Engineering Versus Management</b>	<b>41</b>
1A.1 Nature of Management	41
1A.2 Differences between Engineering and Management	42
1A.3 Transition from Engineer to Manager	43
References	44
<b>2 Process Approach to Project Management</b>	<b>45</b>
2.1 Introduction	45
2.1.1 Life-Cycle Models	46
2.1.2 Example of a Project Life Cycle	49
2.1.3 Application of the Waterfall Model for Software Development	49

2.2	Project Management Processes	51
2.2.1	Process Design	51
2.2.2	PMBOK and Processes in the Project Life Cycle	52
2.3	Project Integration Management	52
2.3.1	Accompanying Processes	52
2.3.2	Description	53
2.4	Project Scope Management	56
2.4.1	Accompanying Processes	56
2.4.2	Description	57
2.5	Project Time Management	58
2.5.1	Accompanying Processes	58
2.5.2	Description	59
2.6	Project Cost Management	60
2.6.1	Accompanying Processes	60
2.6.2	Description	60
2.7	Project Quality Management	61
2.7.1	Accompanying Processes	61
2.7.2	Description	62
2.8	Project Human Resource Management	62
2.8.1	Accompanying Processes	62
2.8.2	Description	63
2.9	Project Communications Management	63
2.9.1	Accompanying Processes	63
2.9.2	Description	64
2.10	Project Risk Management	65
2.10.1	Accompanying Processes	65
2.10.2	Description	66
2.11	Project Procurement Management	67
2.11.1	Accompanying Processes	67
2.11.2	Description	68
2.12	The Learning Organization and Continuous Improvement	70
2.12.1	Individual and Organizational Learning	70
2.12.2	Workflow and Process Design as the Basis of Learning	71
2.13	Organizational Project Management Maturity Model	72
	Team Project	72
	Discussion Questions	73
	Exercises	73
	Bibliography	74
	<b>Engineering Economic Analysis</b>	<b>75</b>
3.1	Introduction	75
3.1.1	Need for Economic Analysis	76
3.1.2	Time Value of Money	77
3.1.3	Discount Rate, Interest Rate, and Minimum Acceptable Rate of Return	77

3.2	Compound Interest Formulas	78
3.2.1	Present Worth, Future Worth, Uniform Series, and Gradient Series	80
3.2.2	Nominal and Effective Interest Rates	83
3.2.3	Inflation	84
3.2.4	Treatment of Risk	87
3.3	Comparison of Alternatives	87
3.3.1	Defining Investment Alternatives	88
3.3.2	Steps in the Analysis	90
3.4	Equivalent Worth Methods	91
3.4.1	Present Worth Method	91
3.4.2	Annual Worth Method	92
3.4.3	Future Worth Method	94
3.4.4	Discussion of Present Worth, Annual Worth, and Future Worth Methods	95
3.4.5	Internal Rate of Return Method	97
3.4.6	Payback Period Method	103
3.5	Sensitivity and Breakeven Analysis	105
3.6	Effect of Tax and Depreciation on Investment Decisions	108
3.6.1	Capital Expansion Decision	110
3.6.2	Replacement Decision	112
3.6.3	Make-or-Buy Decision	117
3.6.4	Lease-or-Buy Decision	118
3.7	Utility Theory,	119
3.7.1	Expected Utility Maximization	120
3.7.2	Bernoulli's Principle	122
3.7.3	Constructing the Utility Function	123
3.7.4	Evaluating Alternatives	127
3.7.5	Characteristics of the Utility Function	129
	Team Project	131
	Discussion Questions	135
	Exercises	136
	Bibliography	146
<b>4</b>	<b>Life-Cycle Costing</b>	<b>147</b>
4.1	Need for Life-Cycle Cost Analysis	147
4.2	Uncertainties in Life-Cycle Cost Models	150
4.3	Classification of Cost Components	153
4.4	Developing the LCC Model	160
4.5	Using the Life-Cycle Cost Model	167
	Team Project	168
	Discussion Questions	168
	Exercises	169
	Bibliography	171

<b>5</b>	<b>Project Screening and Selection</b>	<b>173</b>
5.1	Components of the Evaluation Process	173
5.2	Dynamics of Project Selection	175
5.3	Checklists and Scoring Models	177
5.4	Benefit-Cost Analysis	180
5.4.1	Step-by-Step Approach	185
5.4.2	Using the Methodology	185
5.4.3	Classes of Benefits and Costs	186
5.4.4	Shortcomings of the Benefit-Cost Methodology	187
5.5	Cost-Effectiveness Analysis	188
5.6	Issues Related to Risk	191
5.6.1	Accepting and Managing Risk	194
5.6.2	Coping with Uncertainty	194
5.6.3	Nonprobabilistic Evaluation Methods When Uncertainty Is Present	195
5.6.4	Risk-Benefit Analysis	200
5.6.5	Limits of Risk Analysis	203
5.7	Decision Trees	203
5.7.1	Decision Tree Steps	210
5.7.2	Basic Principles of Diagramming	211
5.7.3	Use of Statistics to Determine the Value of More Information	212
5.7.4	Discussion and Assessment	214
5.8	Real Options	216
5.8.1	Drivers of Value	216
5.8.2	Relationship to R&D Projects	217
	Team Project	218
	Discussion Questions	220
	Exercises	221
	References	229
	<b>Appendix 5A: Bayes' Theorem for Discrete Outcomes</b>	<b>231</b>
<b>6</b>	<b>Multiple Criteria Methods for Evaluation</b>	<b>233</b>
6.1	Introduction	233
6.2	Framework for Evaluation and Selection	233
6.2.1	Objectives and Attributes	234
6.2.2	Aggregating Objectives into a Value Model	236
6.3	Multiattribute Utility Theory	236
6.4	Analytic Hierarchy Process	242
6.4.1	Determining Local Priorities	243
6.4.2	Checking for Consistency	247
6.4.3	Determining Global Priorities	248
6.5	Group Decision Making	250
6.5.1	Group Composition	250
6.5.2	Running the Decision Making Session	251

6.5.3	Implementing the Results	252
6.5.4	Group Decision Support Systems	252
	Team Project	254
	Discussion Questions	254
	Exercises	255
	Bibliography	258
	<b>Appendix 6A: Comparison of Multiattribute Utility Theory with the Analytic Hierarchy Process: Case Study</b>	<b>261</b>
6A.1	Introduction and Background	262
6A.2	The Cargo-Handling Problem	262
6A.2.1	System Objectives	262
6A.2.2	Possibility of Commercial Procurement	263
6A.2.3	Alternative Approaches	263
6A.3	Analytic Hierarchy Process	264
6A.3.1	Definition of Attributes	266
6A.3.2	Analytic Hierarchy Process Computations	268
6A.3.3	Data Collection and Results for AHP	269
6A.3.4	Discussion of the Analytic Hierarchy Process and Results	270
6A.4	Multiattribute Utility Theory	273
6A.4.1	Data Collection and Results for Multiattribute Utility Theory	273
6A.4.2	Discussion of the Multiattribute Theory and Results	275
6A.5	Additional Observations	277
6A.6	Conclusions for the Case Study	277
	References	278
<b>7</b>	<b>Scope and Organizational Structure of a Project</b>	<b>279</b>
7.1	Introduction	279
7.2	Organizational Structures	280
7.2.1	Functional Organization	281
7.2.2	Project Organization	283
7.2.3	Product Organization	284
7.2.4	Customer Organization	284
7.2.5	Territorial Organization	285
7.2.6	The Matrix Organization	285
7.2.7	Criteria for Selecting an Organizational Structure	288
7.3	Organizational Breakdown Structure of Projects	289
7.3.1	Factors in Selecting a Structure	290
7.3.2	The Project Manager	291
7.3.3	ProjectOffice	295
7.4	Project Scope	298
7.4.1	Work Breakdown Structure	299
7.4.2	Work Package Design	306
7.5	Combining the Organizational and Work Breakdown Structures	308
7.5.1	Linear Responsibility Chart	309

7.6	Management of Human Resources	311
7.6.1	Developing and Managing the Team	311
7.6.2	Encouraging Creativity and Innovation	315
7.6.3	Leadership, Authority, and Responsibility	317
7.6.4	Ethical and Legal Aspects of Project Management	320
	Team Project	323
	Discussion Questions	324
	Exercises	324
	Bibliography	326
<b>8</b>	<b>Management of Product, Process, and Support Design</b>	<b>329</b>
8.1	Design of Products, Services, and Systems	329
8.1.1	Principles of Good Design	330
8.1.2	Management of Technology and Design in Projects	332
8.2	Role of the Project Manager	333
8.3	Importance of Time and the Use of Teams	334
8.3.1	Concurrent Engineering and Time-Based Competition	335
8.3.2	Time Management	338
8.3.3	Guideposts for Success	341
8.3.4	Industrial Experience	342
8.3.5	Unresolved Issues	343
8.4	Supporting Tools	344
8.4.1	Quality Function Deployment	344
8.4.2	Configuration Selection	347
8.4.3	Configuration Management	350
8.4.4	Risk Management	355
8.5	Quality Management	360
8.5.1	Philosophy and Methods	360
8.5.2	Importance of Quality in Design	366
8.5.3	Quality Planning	367
8.5.4	Quality Assurance	367
8.5.5	Quality Control	369
8.5.6	Cost of Quality	369
	Team Project	371
	Discussion Questions"	372
	Exercises	373
	Bibliography	373
<b>9</b>	<b>Project Scheduling</b>	<b>377</b>
9.1	Introduction	377
9.1.1	Key Milestones	380
9.1.2	Network Techniques	381
9.2	Estimating the Duration of Project Activities	383
9.2.1	Stochastic Approach	384

9.2.2	Deterministic Approach	387
9.2.3	Modular Technique	388
9.2.4	Benchmark Job Technique	388
9.2.5	Parametric Technique	388
9.3	Effect of Learning	393
9.4	Precedence Relations Among Activities	395
9.5	Gantt Chart	397
9.6	Activity-on-Arrow Network Approach for Critical Path Method Analysis	401
9.6.1	Calculating Event Times and Critical Path	409
9.6.2	Calculating Activity Start and Finish Times	411
9.6.3	Calculating Slacks	412
9.7	Activity-on-Node Network Approach for Critical Path Method Analysis	413
9.7.1	Calculating Early Start and Early Finish Times of Activities	414
9.7.2	Calculating Late Start and Finish Times of Activities	415
9.8	Precedence Diagramming with Lead-Lag Relationships	416
9.9	Linear Programming Approach for Critical Path Method Analysis	422
9.10	Aggregating Activities in the Network	424
9.10.1	Hammock Activities	424
9.10.2	Milestones	425
9.11	Dealing with Uncertainty	425
9.11.1	Simulation Approach	425
9.11.2	PERT and Extensions	428
9.12	Critique of PERT and CPM Assumptions	434
9.13	Critical Chain Process	436
9.14	Scheduling Conflicts	437
	Team Project	438
	Discussion Questions	439
	Exercises	440
	Bibliography	447
	<b>Appendix 9A: Least-Squares Regression Analysis</b>	<b>450</b>
	<b>Appendix 9B: Learning Curve Tables</b>	<b>452</b>
	<b>Appendix 9C: Normal Distribution Function</b>	<b>455</b>
<b>10</b>	<b>Resource Management</b>	<b>457</b>
10.1	Effect of Resources on Project Planning	457
10.2	Classification of Resources Used in Projects	458
10.3	Resource Leveling Subject to Project Due-Date Constraints	461
10.4	Resource Allocation Subject to Resource Availability Constraints	465
10.5	Priority Rules for Resource Allocation	469
10.6	Critical Chain: Project Management by Constraints	472
10.7	Mathematical Models for Resource Allocation	472
10.8	Projects Performed in Parallel	475



Team Project  
Discussion Questions  
Exercises  
Bibliography

**Appendix 10A: Estimating Peak Resource Requirements**

**11 Project Budget**

- 11.1 Introduction
- 11.2 Project Budget and Organizational Goals
- 11.3 Preparing the Budget
  - 11.3.1 Top-Down Budgeting
  - 11.3.2 Bottom-up Budgeting
  - 11.3.3 Iterative Budgeting
- 11.4 Techniques for Managing the Budget
  - 11.4.1 Slack Management
  - 11.4.2 Crashing
  - 11.4.3 PERT/Cost
- 11.5 Presenting the Budget
- 11.6 Project Execution: Consuming the Budget
- 11.7 Important Points in the Budgeting Process

Team Project  
Discussion Questions  
Exercises  
Bibliography

**12 Project Control**

- 12.1 Introduction
- 12.2 Common Forms of Project Control
- 12.3 Integrating the OBS and WBS with Cost and Schedule Control
  - 12.3.1 Hierarchical Structures
  - 12.3.2 Earned Value Approach
- 12.4 Reporting Progress
- 12.5 Updating Cost and Schedule Estimates
- 12.6 Technological Control: Quality and Configuration
- 12.7 Line of Balance
- 12.8 Overhead Control

Team Project  
Discussion Questions  
Exercises  
Bibliography

**Appendix 12A: Example of a Work Breakdown Structure**

**Appendix 12B: Department of Energy Cost/Schedule Control Systems Criteria**

<b>13</b>	<b>Research and Development Projects</b>	<b>561</b>
13.1	Introduction	561
13.2	Risk Factors	563
13.2.1	Technical Success Versus Commercial Success	563
13.2.2	Changing Expectations	564
13.2.3	Technology Leapfrogging	564
13.2.4	Standards	565
13.2.5	Cost and Time Overruns	566
13.2.6	Lack of Infrastructure	567
13.3	Managing Technology	567
13.3.1	Classification of Technologies	569
13.3.2	Exploiting Mature Technologies	570
13.3.3	Relationship between Technology and Projects	571
13.4	Strategic R&D Planning	572
13.4.1	Role of R&D Manager	572
13.4.2	Planning Team	573
13.5	Parallel Funding: Dealing with Uncertainty	576
13.5.1	Categorizing Strategies	576
13.5.2	Analytic Framework	578
13.5.3	Q-GERT	578
13.6	Managing the R&D Portfolio	580
13.6.1	Evaluating an Ongoing Project	582
13.6.2	Analytic Methodology	585
	Team Project	590
	Discussion Questions	590
	Exercises	591
	Bibliography	592
	<b>Appendix 13A: Portfolio Management Case Study</b>	<b>595</b>
<b>14</b>	<b>Computer Support for Project Management</b>	<b>601</b>
14.1	Introduction	601
14.2	Use of Computers in Project Management	602
14.2.1	Supporting the Project Management Process Approach	603
14.2.2	Tools and Techniques for Project Management	603
14.3	Criteria for Software Selection	617
14.4	Software Selection Process	622
14.5	Software Implementation	628
14.6	Project Management Software Vendors	630
	Team Project	630
	Discussion Questions	630
	Exercises	631
	Bibliography	632

<b>Appendix 14A: PMI Software Evaluation Checklist</b>	<b>634</b>
14A.1 Category 1: Suites	634
14A.2 Category 2: Process Management	634
14A.3 Category 3: Schedule Management	635
14A.4 Category 4: Cost Management	635
14A.5 Category 5: Resource Management	635
14A.6 Category 6: Communications Management	635
14A.7 Category 7: Risk Management	636
14A.8 General (Common) Criteria	636
14A.9 (Category-Specific Criteria) Category 1: Suites	637
14A.10 Category 2: Process Management	637
14A.11 Category 3: Schedule Management	638
14A.12 Category 4: Cost Management	639
14A.13 Category 5: Resource Management	640
14A.14 Category 6: Communications Management	640
14A.15 Category 7: Risk Management	642
<b>15 Project Termination</b>	<b>645</b>
15.1 Introduction	645
15.2 When to Terminate a Project	646
15.3 Planning for Project Termination	650
15.4 Implementing Project Termination	655
15.5 Final Report	655
Team Project	656
Discussion Questions	657
Exercises	657
Bibliography	658
Index	661