

The Little Black Book of Project Management

Second Edition

Michael C. Thomsett

AMACQM

American Management Association

New York • Atlanta • Brussels • Buenos Aires • Chicago • London • Mexico City
San Francisco • Shanghai • Tokyo • Toronto • Washington, D.C.

Introduction	xi
1 Organizing for the Long Term	1
Background for Project Management	3
Project Definitions	5
Definition and Control	8
The Successful Project Manager	11
The Methodical Manager	14
Project Classification	16
Work Project	18
2 Creating the Plan	19
Setting Leadership Goals	20
Building Your Resource Network	23
Structuring Your Project Team	25
Holding a Project Announcement Meeting	27
Setting Project Objectives	29
Developing the Initial Schedule	31
Identifying Key Elements Necessary for Project Success	32
Work Project	36
3 Choosing the Project Team	37
The Imposed Team Problem	38
The Commitment Problem	41
Defining Areas of Responsibility	43
Estimating Time Requirements	44
Working With Other Departments	46
The Executive Point of View	48
Delegation Problems and Solutions	49
Work Project	53

4 Preparing the Project Budget	54
Budgeting Responsibility	55
Labor Expense: The Primary Factor	58
Additional Budgeting Segments	61
Budgeting Each Phase of Your Project	63
Budgeting Controls	67
Work Project	69
5 Establishing a Schedule	71
The Scheduling Problem	72
The Gantt Chart	74
Scheduling Control	78
The Scheduling Solution	80
Gantt Limitations	81
Work Project	83
6 Flowcharting for Project Control	85
Listing Out the Phases	86
Work Breakdown Structures	88
CPM and PERT Methods	91
Automated Project Management Systems	93
Setting Your Flowcharting Rules	97
Work Project	98
7 Designing the Project Flowchart	100
Activity and Event Sequences	102
The Vertical Flowchart and Its Limitations	105
The Horizontal Network Diagram and Its Advantages	107
Building the Network Diagram	110
Applying the Network Diagram	114
Expanded Applications	116
Work Project	118
8 Writing the Supporting Documentation	120
Project Narratives	122
More Than Paperwork	125
Simplifying Instructions	128
The Diagram/Narrative Combination	130

Project Control Documentation	133
Work Project	136
9 Conducting the Project Review	137
The Progress Review	138
Monitoring and Reporting	141
The Missed Deadline	144
The Accelerated Schedule	146
The Changing Objective	147
Staying on Course	149
Work Project	151
10 The Communication Challenge	152
The Budget As a Communication Tool	153
The Schedule As a Communication Tool	154
Working With Department Managers	154
Working With Other Department Employees	158
Working With Outside Consultants	160
Weak Links in Communication	162
How Flowcharting Helps	164
Meetings With Outside Resources	166
Running the Meeting	168
Work Project	170
11 Project Management and Your Career	171
An Organizational Science	172
Attributes of Project Leadership	174
Taking Charge	175
Eliminating Common Problems	177
Maximizing Your Skills	181
Work Project	183
Appendix: Work Project Answers	184
Index	201