

PRACTICAL GUIDE TO PROJECT PLANNING

Ricardo Viana Vargas



Auerbach Publications

Taylor & Francis Group
Boca Raton New York

Auerbach Publications is an imprint of the
Taylor & Francis Group, an **informa** business

Contents

| | |
|--|-----------|
| Acknowledgments..... | ix |
| Introduction..... | xi |
| About the Author..... | xiii |
| | |
| I Basic Project Management Concepts..... | 1 |
| 1.1 What Is a Project?..... | 1 |
| 1.2 Project Characteristics..... | 1 |
| 1.3 Project Management Benefits..... | 2 |
| 1.4 Causes of Project Failure..... | 2 |
| 1.5 Project Life Cycle..... | 3 |
| 1.6 The Project Life-Cycle Phases..... | 4 |
| | |
| II Project Planning Using the PMBOK® Guide 3rd Edition..... | 7 |
| 2.1 Introduction..... | 7 |
| 2.2 Breaking down the PMBOK Guide through MINDMAPS®..... | 9 |
| 2.3 Project Management Areas..... | 11 |
| 2.4 Integration Management..... | 12 |
| 2.5 Scope Management..... | 17 |
| 2.6 Time Management..... | 21 |
| 2.7 Cost Management..... | 25 |
| 2.8 Quality Management..... | 28 |
| 2.9 Human Resources Management..... | 31 |
| 2.10 Communication Management..... | 35 |
| 2.11 Risk Management..... | 38 |
| 2.12 Procurement Management..... | 42 |
| | |
| III Project Plan Documents..... | 47 |
| 3.1 Introduction..... | 47 |
| 3.2 Integration Management..... | 47 |
| 3.2.1 Project Charter..... | 47 |
| 3.2.2 Preliminary Project Scope Statement..... | 48 |
| 3.2.3 Project Plan..... | 48 |
| 3.2.4 Top-Level Gantt Chart..... | 49 |
| 3.2.5 Integrated Change Control System..... | 49 |
| 3.2.6 Stakeholders Priority Matrix..... | 50 |
| 3.2.7 Lessons Learned Log..... | 50 |
| 3.3 Scope Management..... | 50 |
| 3.3.1 Scope Statement..... | 50 |
| 3.3.2 Work Breakdown Structure (WBS)..... | 50 |
| 3.3.3 WBS Dictionary..... | 52 |
| 3.3.4 Scope Management Plan..... | 52 |
| 3.4 Time Management..... | 53 |
| 3.4.1 Activity List..... | 53 |
| 3.4.2 Gantt Chart..... | 53 |
| 3.4.3 Leveling Gantt Chart..... | 54 |

| | | |
|--------|---|-----|
| 3:4.4. | Network Diagram..... | 54 |
| 3.4.5 | Milestones Chart..... | 55 |
| 3.4.6 | Schedule Management Plan..... | 55 |
| 3.5 | Cost Management..... | 56 |
| 3.5.1 | Project Task Budget..... | 56 |
| 3.5.2 | Allocated Resources Budget..... | 56 |
| 3.5.3 | Cash Flow..... | 57 |
| 3.5.4 | S-Curve..... | 57 |
| 3.5.5 | Cost Management Plan..... | 58 |
| 3.6 | Quality Management..... | 58 |
| 3.6.1 | Quality Management Plan..... | 58 |
| 3.7 | Human Resources Management..... | 58 |
| 3.7.1 | Organizational Chart..... | 58 |
| 3.7.2 | Project Team Directory..... | 59 |
| 3.7.3 | Responsibility Matrix..... | 59 |
| 3.7.4 | Who Does What (Role Diagram)..... | 59 |
| 3.7.5 | Human Resources Management Plan..... | 60 |
| 3.8 | Communication Management..... | 61 |
| 3.8.1 | Communication Management Plan..... | 61 |
| 3.9 | Risk Management..... | 61 |
| 3.9.1 | Risk Management Plan..... | 61 |
| 3.10 | Procurement Management..... | 62 |
| 3.10.1 | Statement of Work..... | 62 |
| 3.10.2 | Procurement Management Plan..... | 62 |
| IV | New Frontiers Project Plan..... | 65 |
| | Version 3.0..... | 65 |
| 4.1 | Project Integration Management..... | 65 |
| 4.2 | Project Scope Management..... | 77 |
| 4.3 | Project Time Management..... | 135 |
| 4.4 | Project Cost Management..... | 156 |
| 4.5 | Project Quality Management..... | 169 |
| 4.6 | Project Human Resources Management..... | 176 |
| 4.7 | Project Communications Management..... | 184 |
| 4.8 | Project Risk Management..... | 196 |
| 4.9 | Project Procurement Management..... | 205 |