

THE
COMPLETE
PROJECT
MANAGEMENT
OFFICE
HANDBOOK
SECOND EDITION

GERARD M. HILL

A Auerbach Publications
Taylor & Francis Group
Boca Raton New York

Auerbach Publications is an imprint of the
Taylor & Francis Group, an **informa** business

Contents

| | |
|----------------------|------|
| Acknowledgments..... | xv |
| Introduction..... | xvii |

Section I Practice Management

| | |
|--|----|
| 1 Project Management Methodology..... | 3 |
| Project Environment Interface Concepts..... | 4 |
| Business Environment Interlace Concepts..... | 5 |
| Project Management Methodology Activities across the PMO | |
| Continuum..... | 6 |
| Project Management Methodology Function Model..... | 8 |
| Establish Basis for Project Management Methodology..... | 9 |
| Convene Methodology Development Team..... | 9 |
| Prepare Methodology Deployment Strategy..... | 12 |
| Examine Current Practices..... | 20 |
| Develop Methodology Solution..... | 24 |
| Identify Methodology Components..... | 25 |
| Design Life-Cycle Processes..... | 26 |
| Develop Project Management Practices..... | 33 |
| Introduce Methodology Platform..... | 35 |
| Conduct Methodology Implementation..... | 38 |
| Plan Methodology Implementation..... | 38 |
| Plan Project Transition..... | 42 |
| Conduct Methodology Training and Implementation..... | 45 |
| Manage Methodology Maturity..... | 46 |
| Evaluate Methodology Implementation..... | 46 |
| Analyze Methodology Performance..... | 47 |
| Manage Methodology Maintenance..... | 49 |
| Postscript for the Smaller PMO..... | 50 |
| Establish Simple, Critical Processes for Project Management..... | 50 |
| Gain Increased Support for Process Expansion..... | 51 |
| Expand and Incorporate Technical and Business Processes..... | 52 |

| | |
|---|------------|
| Project Management Tools..... | 55 |
| Project Environment Interface Concepts..... | 56 |
| Business Environment Interface Concepts..... | 58 |
| Project Management Tools Activities across the PMO Continuum..... | 60 |
| Project Management Tools Function Model..... | 61 |
| Select Project Management Tools..... | 63 |
| Identify the Need for Project Management Tools..... | 63 |
| Examine General Types of Project Management Tools..... | 65 |
| Assess Specific Project Management Tools..... | 67 |
| Acquire Project Management Tools..... | 69 |
| Implement Project Management Tools..... | 70 |
| Plan Tool Implementation..... | 70 |
| Plan Tool Transition..... | 71 |
| Conduct Tool User Training..... | 72 |
| Conduct Tool Implementation..... | 72 |
| Evaluate Tool Performance..... | 73 |
| Identify and Resolve Utilization Problems..... | 73 |
| Identify and Resolve Functional Problems..... | 74 |
| Assess Overall Tool Effectiveness..... | 74 |
| Postscript for the Smaller PMO..... | 75 |
| Standards and Metrics..... | 77 |
| Project Environment Interface Concepts..... | 78 |
| Business Environment Interface Concepts..... | 79 |
| Standards and Metrics Activities across the PMO Continuum..... | 80 |
| Standards and Metrics Function Model..... | 82 |
| Implement Project Management Standards..... | 83 |
| Examine Standards Sources..... | 83 |
| Identify Applicable Standards..... | 87 |
| Introduce Preferred Standards..... | 89 |
| Conduct Benchmarking..... | 92 |
| Determine Project Metrics Requirements..... | 93 |
| Identify Process Management and Improvement Metrics..... | 94 |
| Identify Project Performance Metrics..... | 97 |
| Identify Business Management Metrics..... | 101 |
| Introduce and Use Project Metrics..... | 102 |
| Establish Metrics Measurements Plan..... | 103 |
| Compare Metrics Performance..... | 104 |
| Establish Corrective Actions..... | 104 |
| Postscript for the Smaller PMO..... | 105 |
| Project Knowledge Management..... | 109 |
| Project Environment Interface Concepts..... | 110 |
| Business Environment Interface Concepts..... | 111 |
| Project Knowledge Management Activities across the PMO | |
| Continuum..... | 112 |
| Project Knowledge Management Function Model..... | 114 |

| | |
|---|-----|
| Establish Knowledge Management Framework..... | 115 |
| Information Management..... | 116 |
| Document Management..... | 119 |
| Process Management..... | 121 |
| Collaboration Management..... | 122 |
| Project Archive and Reference Library Management..... | 125 |
| Introduce Knowledge Management System..... | 129 |
| Conduct Installation and Establish Connectivity..... | 129 |
| Perform Function and Feature Customization..... | 130 |
| Introduce Project Knowledge Management Content..... | 133 |
| Implement Knowledge Management System..... | 134 |
| Develop Project Management Information System (PMIS)..... | 134 |
| Develop Executive Dashboard..... | 144 |
| Construct Project Management Library..... | 145 |
| Implement Online Project Collaboration..... | 146 |
| Implement Other Knowledge Management Tools..... | 148 |
| Postscript for the Smaller PMO..... | 149 |

Section II Infrastructure Management

| | |
|---|-----|
| 5 Project Governance..... | 153 |
| Project Environment Interface Concepts..... | 154 |
| Business Environment Interface Concepts..... | 155 |
| Project Governance Activities across the PMO Continuum..... | 156 |
| Project Governance Function Model..... | 158 |
| Prepare and Maintain PMO Charter..... | 158 |
| Define Business Purpose..... | 160 |
| Specify Organizational Alignment..... | 162 |
| Highlight Functional Responsibility..... | 163 |
| Specify PMO Authority..... | 164 |
| Identify PMO Funding..... | 165 |
| Develop Project Management Policies..... | 166 |
| Evaluate Policy Needs..... | 166 |
| Demonstrate Senior Management Support..... | 167 |
| Prepare Policy Guidance..... | 168 |
| Develop Project Classification Guidance..... | 169 |
| Examine Project Classification Purpose..... | 170 |
| Identify Project Classification Criteria..... | 170 |
| Implement Project Classification Guidance..... | 173 |
| Establish Project Manager Authority..... | 173 |
| Establish Executive Control Board..... | 175 |
| Determine Executive Oversight Requirements..... | 176 |
| Set Control Board Parameters..... | 178 |
| Prepare Control Board Operating Procedures..... | 178 |
| Align Business and Technical Committees..... | 180 |
| Postscript for the Smaller PMO..... | 181 |

| | | |
|----------|--|------------|
| 6 | Assessment | 183 |
| | Project Environment Interface Concepts..... | 184 |
| | Business Environment Interface Concepts..... | 185 |
| | Assessment Activities across the PMO Continuum..... | 185 |
| | Assessment Function Model..... | 187 |
| | Conduct Competency Assessments..... | 187 |
| | Identify Competency Assessments..... | 188 |
| | Conduct Competency Assessments..... | 189 |
| | Implement Competency Improvement Plans..... | 190 |
| | Conduct Capability Assessments..... | 191 |
| | Identify Capability Assessments..... | 192 |
| | Conduct Capability Assessments..... | 194 |
| | Implement Capability Improvement Plans..... | 196 |
| | Conduct Maturity Assessments..... | 198 |
| | Identify Maturity Assessments..... | 198 |
| | Conduct Maturity Assessments..... | 200 |
| | Implement Maturity Advancement Plans..... | 202 |
| | Postscript for the Smaller PMO..... | 203 |
| 7 | Organization and Structure | 205 |
| | Project Environment Interface Concepts..... | 206 |
| | Business Environment Interface Concepts..... | 206 |
| | Organization and Structure Activities across the PMO Continuum..... | 207 |
| | Organization and Structure Function Model..... | 209 |
| | Set Up the PMO Structure..... | 209 |
| | Identify Staff Needs for PMO Functions..... | 210 |
| | Introduce PMO Staff..... | 214 |
| | Analyze and Establish PMO Relationships..... | 215 |
| | Establish Project Team Structure..... | 216 |
| | Specify Project Team and PMO Relationship..... | 217 |
| | Define Standard Project Team Structure..... | 221 |
| | Define Extended Project Team Alignment..... | 225 |
| | Develop Stakeholder Participation..... | 228 |
| | Manage Internal Project Team Stakeholders..... | 229 |
| | Manage Internal Oversight Stakeholders..... | 230 |
| | Manage Internal-Support Stakeholders..... | 231 |
| | Manage Customer Stakeholders..... | 233 |
| | Manage Vendor and Contractor Stakeholders..... | 234 |
| | Manage Other Project Stakeholders..... | 235 |
| | Postscript for the Smaller PMO..... | 237 |
| 8 | Facilities and Equipment Support | 239 |
| | Project Environment Interface Concepts..... | 240 |
| | Business Environment Interface Concepts..... | 241 |
| | Facilities and Equipment Support Activities across the PMO Continuum..... | 242 |
| | Facilities and Equipment Support Function Model..... | 242 |

| | |
|--|-----|
| Establish Project Team Requirements..... | 244 |
| Establish Workspace Requirements..... | 245 |
| Establish Equipment Requirements..... | 246 |
| Manage Project Facilities..... | 250 |
| Manage Facility Acquisition Options..... | 251 |
| Monitor Facility Utilization..... | 253 |
| Ensure Adequacy of Facilities..... | 253 |
| Monitor Facility Disposition..... | 255 |
| Manage Project Equipment..... | 257 |
| Manage Equipment Acquisition..... | 258 |
| Manage Equipment Assignments..... | 260 |
| Monitor Equipment Assignments..... | 261 |
| Manage Equipment Disposition..... | 262 |
| Postscript for the Smaller PMO..... | 263 |

Section III Resource Integration

| | |
|--|------------|
| 9 Resource Management..... | 267 |
| Project Environment Interface Concepts..... | 268 |
| Business Environment Interface Concepts..... | 269 |
| Resource Management Activities across the PMO Continuum..... | 269 |
| Resource Management Function Model..... | 270 |
| Acquire Project Resources..... | 272 |
| Identify Resource Providers..... | 272 |
| Establish Resource Requirements..... | 275 |
| Fulfill Resource Requests..... | 277 |
| Assign Project Resources..... | 278 |
| Prepare Resource Assignment Notifications..... | 279 |
| Obtain Individual Resource Commitments..... | 279 |
| Introduce Resources to the Project Team..... | 279 |
| Deploy Project Resources..... | 280 |
| Perform Deployment Administration..... | 281 |
| Identify and Arrange Relevant Training..... | 282 |
| Monitor Travel Arrangements..... | 284 |
| Manage Resource Performance..... | 284 |
| Develop Performance Management Guidance..... | 284 |
| Conduct Project Resource Performance Reviews..... | 286 |
| Monitor Project Resource Performance..... | 288 |
| Close Project Resource Assignments..... | 289 |
| Coordinate Resource Extensions..... | 289 |
| Facilitate Resource Transfers and Reassignments..... | 289 |
| Manage Resource Terminations..... | 290 |
| Postscript for the Smaller PMO..... | 290 |
| 10 Training and Education..... | 293 |
| Project Environment Interface Concepts..... | 294 |
| Business Environment Interface Concepts..... | 294 |

| | |
|---|------------|
| Training and Education Activities across the PMO Continuum..... | 295 |
| Training and Education Function Model..... | 297 |
| Establish Training Program..... | 298 |
| Assess Training Needs..... | 298 |
| Determine Training Requirements..... | 300 |
| Identify Training Resources..... | 302 |
| Prepare Training Plan..... | 305 |
| Select and Develop Training Courses..... | 306 |
| Manage Training Program..... | 308 |
| Establish Training Registration Capability..... | 308 |
| Publicize and Promote Training Program..... | 310 |
| Conduct Project Management Training..... | 311 |
| Evaluate Training Program..... | 313 |
| Evaluate Training Plan Implementation..... | 313 |
| Evaluate Training Resources..... | 314 |
| Update Training Program..... | 315 |
| Postscript for the Smaller PMO..... | 315 |
| 11 Career Development..... | 317 |
| Project Environment Interface Concepts..... | 318 |
| Business Environment Interface Concepts..... | 319 |
| Career Development Activities across the PMO Continuum..... | 320 |
| Career Development Function Model..... | 320 |
| Develop Project Management Career Path..... | 322 |
| Establish Project Management as a Professional Discipline..... | 323 |
| Define Career Advancement Model..... | 327 |
| Construct Position Descriptions and Qualifications..... | 334 |
| Integrate New Career Path into the Organization..... | 336 |
| Support Project Management Career Planning..... | 338 |
| Provide General Career Guidance..... | 338 |
| Promote Business Skill Development..... | 339 |
| Implement Career Planning Support..... | 341 |
| Establish Professional Certification..... | 341 |
| Develop Project Management Certification Program..... | 342 |
| Facilitate Technical and Professional Certification..... | 345 |
| Postscript for the Smaller PMO..... | 346 |
| 12 Team Development..... | 347 |
| Project Environment Interface Concepts..... | 348 |
| Business Environment Interface Concepts..... | 348 |
| Team Development. Activities across the PMO Continuum..... | 349 |
| Team Development Function Model..... | 351 |
| Facilitate Cohesive Team Formation..... | 351 |
| Examine Project Team Composition..... | 353 |
| Develop Project Team Orientation Program..... | 355 |
| Integrate Vendors and Contractors..... | 356 |
| Facilitate Virtual Team Management..... | 358 |
| Establish Virtual Team Alignment..... | 359 |

| | |
|---|-----|
| Facilitate Virtual Team Interactions..... | 360 |
| Introduce Virtual Team Technology..... | 364 |
| Enable Project Team Development..... | 365 |
| Promote Team Skill Learning..... | 365 |
| Develop Project Manager Tools and Techniques..... | 366 |
| Facilitate Leadership Development..... | 367 |
| Monitor Project Team Performance..... | 369 |
| Assess Team Dynamics..... | 369 |
| Examine Team Effectiveness..... | 370 |
| Conduct Team Improvement Activities..... | 371 |
| Postscript for the Smaller PMO..... | 373 |

Section IV Technical Support

| | |
|---|------------|
| 13 Mentoring..... | 377 |
| Project Environment Interface Concepts..... | 378 |
| Business Environment Interface Concepts..... | 380 |
| Mentoring Activities across the PMO Continuum..... | 381 |
| Mentoring Function Model..... | 383 |
| Establish Project Management Mentoring Program..... | 383 |
| Develop the Mentoring Approach..... | 383 |
| Identify Mentor-Protege Roles and Responsibilities..... | 390 |
| Determine Mentor Sourcing Process..... | 396 |
| Engage Project Management Mentors..... | 400 |
| Identify Mentor Candidates..... | 400 |
| Conduct Mentor Candidate Qualification..... | 402 |
| Prepare Project Management Mentors..... | 403 |
| Conduct Project Management Mentoring..... | 404 |
| Identify Engagement..... | 405 |
| Assign Mentor (or Mentors)..... | 405 |
| Prepare for Mentoring Engagement..... | 406 |
| Perform Mentoring Engagement Activities..... | 407 |
| Closeout Mentor-Protege Relationship..... | 408 |
| Evaluate Mentoring Program..... | 408 |
| Evaluate Mentor Performance..... | 408 |
| Monitor Mentoring Program Results..... | 409 |
| Postscript for the Smaller PMO..... | 410 |
| 14 Project Planning..... | 413 |
| Project Environment Interface Concepts..... | 414 |
| Business Environment Interface Concepts..... | 415 |
| Project Planning Activities across the PMO Continuum..... | 416 |
| Project Planning Function Model..... | 418 |
| Establish Project Planning Capability..... | 419 |
| Define Project Plan Components..... | 419 |
| Implement Project Planning Processes and Tools..... | 421 |
| Establish Planning Facilitation and Support Capability..... | 426 |

| | |
|---|------------|
| Facilitate Project Planning Workshop..... | 431 |
| Manage Planning Workshop Arrangements..... | 431 |
| Facilitate Project Workplan Development..... | 434 |
| Perform Follow-Up Planning Support..... | 436 |
| Administer Project Planning..... | 438 |
| Specify Primary Project Management Plans..... | 439 |
| Recommend Essential Project Support Plans..... | 453 |
| Prepare Project Plan Content Guidance..... | 457 |
| Evaluate Project Planning..... | 458 |
| Postscript for the Smaller PMO..... | 462 |
| 1 5 Project Auditing..... | 465 |
| Project Environment Interface Concepts..... | 466 |
| Business Environment Interface Concepts..... | 467 |
| Project Auditing Activities across the PMO Continuum..... | 467 |
| Project Auditing Function Model..... | 470 |
| Set Up Project Auditing Capability..... | 470 |
| Determine Project Auditing Needs..... | 471 |
| Identify Project Auditing Resources..... | 481 |
| Establish Project Audit Performance Points..... | 485 |
| Conduct Project Auditing..... | 487 |
| Prepare for Project Audits and Reviews..... | 487 |
| Conduct Project Audit..... | 489 |
| Prepare Project Audit Report..... | 491 |
| Manage Project Auditing Results..... | 492 |
| Review Project Audit Results..... | 492 |
| Analyze Aggregate Program Results..... | 494 |
| Monitor Project Audit Follow-Up Actions..... | 495 |
| Postscript for the Smaller PMO..... | 496 |
| 1 6 Project Recovery..... | 499 |
| Project Environment Interface Concepts..... | 500 |
| Business Environment Interface Concepts..... | 501 |
| Project Recovery Activities across the PMO Continuum..... | 501 |
| Project Recovery Function Model..... | 503 |
| Develop Recovery Assessment Process..... | 505 |
| Identify Recovery Indicators..... | 505 |
| Assess Project and Identify Problem Areas..... | 506 |
| Prepare Project Recovery Decision Package..... | 514 |
| Coordinate Project Recovery Decision..... | 515 |
| Plan and Conduct Project Recovery..... | 516 |
| Establish Project Recovery Team..... | 516 |
| Develop Project Recovery Plan..... | 522 |
| Stabilize Project Using Recovery Solution..... | 524 |
| Conclude Project Recovery..... | 527 |
| Capture Recovery Lessons Learned..... | 529 |
| Examine Project Management Indicators..... | 529 |
| Examine Project Selection Criteria..... | 530 |

| | |
|---|-----|
| Examine Project Recovery Process..... | 531 |
| Update Routine and Project Recovery Remedies..... | 531 |
| Postscript for the Smaller PMO..... | 532 |

Section V Business Alignment

| | |
|---|------------|
| 17 Project Portfolio Management..... | 537 |
| Project Environment Interface Concepts..... | 538 |
| Business Environment Interface Concepts..... | 538 |
| Portfolio Management Activities across the PMO Continuum..... | 539 |
| Project Portfolio Management Function Model..... | 541 |
| Set Up Project Portfolio Management..... | 541 |
| Validate Business Strategy and Interests..... | 543 |
| Identify Project Selection Criteria..... | 544 |
| Determine Project Selection Mechanism..... | 549 |
| Identify Project Portfolio Management Roles..... | 556 |
| Establish a Supportive Project Environment..... | 561 |
| Perform Project Selection..... | 563 |
| Conduct Project Screening..... | 564 |
| Develop Project Business Plan..... | 566 |
| Develop Project Resource Allocation Plan..... | 572 |
| Conduct Project Selection..... | 576 |
| Integrate Projects in the Portfolio..... | 577 |
| Validate Project Selection..... | 578 |
| Determine Project Priority..... | 579 |
| Approve Initial Project Funding..... | 579 |
| Conduct Project and Portfolio Reviews..... | 580 |
| Compile Project Performance Information..... | 580 |
| Conduct Project Gateway Reviews..... | 581 |
| Conduct Portfolio Reviews..... | 586 |
| Manage Portfolio Attrition..... | 588 |
| Perform Project Closeout..... | 589 |
| Assess Strategic Advantage..... | 590 |
| Assess Customer Satisfaction..... | 591 |
| Postscript for the Smaller PMO..... | 592 |
| 18 Customer Relationship Management..... | 595 |
| Project Environment Interface Concepts..... | 596 |
| Business Environment Interface Concepts..... | 597 |
| Customer Relationship Management Activities across the PMO | |
| Continuum..... | 597 |
| Customer Relationship Management Function Model..... | 598 |
| Manage Customer Relationships..... | 600 |
| Manage Customer Project Information..... | 600 |
| Manage Customer Business Information..... | 602 |
| Manage Customer Project Participation..... | 603 |
| Manage Customer Contracts..... | 605 |

| | |
|---|------------|
| Produce and Manage Customer Proposals..... | 606 |
| Establish Customer Contracts..... | 611 |
| Conduct Customer Contract Administration..... | 612 |
| Manage Customer Satisfaction..... | 620 |
| Measure Customer Satisfaction..... | 620 |
| Conduct Customer Relationship Programs..... | 623 |
| Implement Customer-Centric Improvements..... | 624 |
| Postscript for the Smaller PMO..... | 626 |
| 19 Vendor and Contractor Relationship Management..... | 629 |
| Project Environment Interface Concepts..... | 630 |
| Business Environment Interface Concepts..... | 630 |
| Vendor and Contractor Relationships Activities across the PMO | |
| Continuum..... | 631 |
| Vendor and Contractor Relationships Function Model..... | 631 |
| Manage Vendor/Contractor Relationships..... | 633 |
| Identify Vendor and Contractor Needs..... | 633 |
| Manage Vendor and Contractor Information..... | 636 |
| Prescribe Vendor and Contractor Participation..... | 638 |
| Manage Vendor/Contractor Acquisition..... | 640 |
| Identify and Qualify Vendors and Contractors..... | 640 |
| Solicit Vendor and Contractor Proposals..... | 642 |
| Prepare Vendor and Contractor Contracts..... | 646 |
| Manage Vendor and Contractor Performance..... | 647 |
| Administer Vendor and Contractor Contracts..... | 647 |
| Monitor Vendor and Contractor Performance..... | 652 |
| Postscript for the Smaller PMO..... | 655 |
| 20 Business Performance Management..... | 657 |
| Project Environment Interface Concepts..... | 658 |
| Business Environment Interface Concepts..... | 659 |
| Business Performance Management Activities across the PMO | |
| Continuum..... | 659 |
| Business Performance Management Function Model..... | 662 |
| Develop Integrated Business Solutions..... | 662 |
| Demonstrate Project Management Business Value..... | 663 |
| Generate Executive Value Awareness..... | 669 |
| Align Business and Project Management Performance..... | 673 |
| Manage Business Collaboration..... | 675 |
| Conduct Operational Business Collaboration..... | 675 |
| Conduct Tactical Business Collaboration..... | 677 |
| Conduct Strategic Business Collaboration..... | 678 |
| Manage PMO Business Fulfillment..... | 679 |
| Manage PMO Business Function Evolution..... | 680 |
| Develop PMO and Enterprise Business Alignment..... | 685 |
| Postscript for the Smaller PMO..... | 688 |
| Index..... | 691 |