Control of the Information System Development Cycle

Robert I. Benjamin

Kraftco Corporation

Techn	İs	che	H	o c l	isc!	ul	a Di	arm	stac	l t
F	V(CHS	ERE	EIC	H	YF(DRM	ATI	K	
В	ı	В	L	I	O		Н	E	K	
Invent	ar-	Nr.	:		-7	F	9			
Sachg	de	iete	:							
Stand	ort	:				. .		· • • • • • • • • • • • • • • • • • • •		

Wiley-Interscience

a Division of John Wiley & Sons, Inc.

New York · London · Sydney · Toronto

Contents

	List of Tables and Figures	хi
	Introduction	1
I	Concept of Structural Standards	3
	The System Development Process	3
	Structural Standards	4
11	The Problems that Confront the Systems Development Manager	7
	General	7
	Technological Explosion	7
	Shortage of Trained Personnel	8
	Communication of User Requirements	9
	Increase in Project Scale	9
	Rapid Increase in Fixed Costs	10
	Research and Development Orientation	10
	Summary	10
III	Basic Principles for Managing the Systems Development Process	13
	General	13
	Relationship between System Development and New	13
	1 v	xiii
	II	Introduction I Concept of Structural Standards The System Development Process Structural Standards II The Problems that Confront the Systems Development Manager General Technological Explosion Shortage of Trained Personnel Communication of User Requirements Increase in Project Scale Rapid Increase in Fixed Costs Research and Development Orientation Summary III Basic Principles for Managing the Systems Development Process General

		Axioms for S	ystem Development	14
		Axiom 1.	Information Systems Are Capital Investments	15
		Axiom 2.	Building Success Criteria Measurements into the Operational System	15
		Axiom 3.	The System Is for the User	16
		Axiom 4.	Establish Landmarks	17
		Axiom 5.	Don't Be Afraid To Cancel Projects	18
		Axiom 6.	Get Management To Participate Where It Counts	19
		Axiom 7.	People Are the Problem	20
		Axiom 8.	System Development Is an Iterative Process	21
		Axiom 9.	Consider as Many Design Alterna- tives as Are Feasible	21
		Axiom 10.	The Great Leap Forward Is Best Accomplished in Short Comfortable Hops	22
		Axiom 11.	When in Doubt Document	23
		Axiom 12.	Use Documentation To Structure the Design Process	23
		Axiom 13.	Establish Checks and Balances	24
		Axiom 14.	If You Can't Plan It, You Can't Do It	25
		Axiom 15.	Procedures Are as Important as Programs	26
		Axiom 16.	Conversion Is a System	26
		Summary		26
Section	IV	The System Structural St	Development Cycle Is the Primary andard	27
		General		27
		Development	Cycle Description	27
		Relationship of	of System Development Cycle to Development Landmarks	28
			velopment Cycle Phases	28
		Subdivision of	of Systems Definition into Three nent Phases	30
		-		

		Effect of Parallel Development Efforts on the Development Cycle	31
		Other Topics That Could Be Considered Within the Scope of the Development Cycle	32
		Project Selection	32
		Equipment Selection	32
		Documentation and Control Flow for the Development Cycle	33
		Review and Approval of the Development Cycle	33
		Subordinate Structural Standards	38
		Summary	38
Section	\mathbf{V}	Feasibility Study Phase	4 1
		General Description	41
		Input	41
		Output	41
		Subordinate Structural Standards	43
		1. Project Outline	43
		2. Cost Evaluation Form	44
		3. Feasibility Study Report	45
		Management Review	48
Section	VI	System Specification Phase	49
		General Description	49
		Input	49
		Output	49
		Subordinate Structural Standards	49
		1. Task List	50
		2. Questionnaire	51
		3. Matrix Design Techniques	51
		4. Flow Diagrams	52
		5. Implementation Planning Table	52
	•	6. File Creation Data Sources Matrix	54
		7. System Specification Report	55

CONTENTS xv

xvi CONTENTS

Section	VII	System Engineering Phase	59
		General Description	59
		Input	59
		Output	59
		Subordinate Structural Standards	61
		1. Task List	61
		2. System Modularization and Reduction of Interfaces	63
		3. Prototypes of Systems	65
		4. Specifications	68
		5. Conversion Timetable	72
Section VIII		Programming and Procedure Development	73
		General Description	73
		Inputs	73
		Outputs	73
		Subordinate Structural Standards	75
		1. Task List	75
		2. Program Construction Conventions	77
		3. Test Construction Conventions	78
		4. Procedure Construction Conventions	80
Section	IX	Implementation	83
		General Description	83
		Inputs	83
		Outputs	83
		Subordinate Structural Standards	83
		1. Task List	83
		2. Measuring the Cutover	85
Section	X	System Operation	87
		General Description	87
		Inputs and Outputs	87

	CONTENTS	xvii
	Subordinate Structural Standards	87
	1. Control of Change	87
	2. System Improvement	89
Section X	The Design of Structural Standards	91
	Summary of Concepts	91
	Estimating as a Structuring Property	92
	Use of Outlines and Forms as a Structuring Property	92
	Use of Diagrams as a Structuring Property	92
	Summary	92
	Index	93