
Estimating and Bidding for Heavy Construction

Stuart H. Bartholomew

California State University, Chico



Prentice Hall

Upper Saddle River, New Jersey

Columbus, Ohio

Contents

CHAPTER 1	PRELIMINARY CONSIDERATIONS	1
	General Types of Construction Cost Estimates	2
	Points Common to All Estimates	5
	Respects in Which Estimates Differ	5
	Estimating Methodologies	7
	Conclusion	12
	Questions and Problems	12
CHAPTER 2	HORIZONTAL FORMAT: THE METHOD OF COST EXPRESSION	13
	Labor Costs	14
	Permanent Materials	19
	Expendable Materials	20
	Subcontracts	20
	Construction Equipment Operating Expense	20
	Construction Equipment Repair and Service Labor	22
	Construction Equipment Rental (Depreciation or Write-Off)	22
	The Significance of the Various Kinds of Costs in the Horizontal Cost Format	23

<i>Possible Variations in Horizontal Format of Cost Expression</i>	27
<i>Relationship of Risk to Estimate Horizontal Format Cost Profile</i>	27
<i>Conclusion</i>	35
<i>Questions and Problems</i>	36

CHAPTER 3 THE VERTICAL ESTIMATE FORMAT 38

<i>The Direct Cost</i>	39
<i>The Indirect Cost</i>	42
<i>Indirect Cost Vertical Format</i>	43
<i>Escalations</i>	44
<i>Interest (The Cost of Money)</i>	46
<i>Contingency Allowances</i>	49
<i>Markup (Margin)</i>	50
<i>Bond Premiums</i>	54
<i>Distribution of Cost Components to Final Bid-Item Price</i>	54
<i>Conclusion</i>	57
<i>Questions and Problems</i>	57

CHAPTER 4 THE QUANTITY TAKEOFF 60

<i>General Considerations</i>	61
<i>Example Takeoff for Hypothetical Road Project</i>	63
<i>Example Takeoff for a Pile-Driving Project</i>	68
<i>Example Takeoff for Drainage Channel Project</i>	72
<i>Conclusion</i>	87
<i>Questions and Problems</i>	88

CHAPTER 5 SETTING UP THE ESTIMATE 94

<i>The Labor Rate Library</i>	95
<i>Construction Equipment Rental, Operating Expense, and Repair Labor Rate Libraries</i>	99
<i>Permanent Material and Subcontract Assumed Price Library</i>	104
<i>Expendable Material Assumed Price Library</i>	108

<i>Use of Libraries for Manual and Computer-Aided Estimates</i>	108
<i>Conclusion</i>	109
<i>Questions and Problems</i>	109

CHAPTER 6 PRICING OUT THE DIRECT COST ESTIMATE 114

<i>The Pricing-Out Process</i>	115
<i>The Decision-Making Phase Requiring Exercise of the Estimator's Subjective Judgment</i>	115
<i>The Entry of Information Phase</i>	118
<i>The Purely Mechanical Phase of the Pricing-Out Process</i>	122
<i>Labor Premium Computations for Various Other Project Work Conditions</i>	125
<i>Conclusion</i>	129
<i>Questions and Problems</i>	129

CHAPTER 7 DRILL-AND-BLAST OPERATIONS 132

<i>Construction Crafts, Equipment, and Expendable Materials Involved in Drill-and-Blast Operations</i>	133
<i>Drill-and-Blast Terminology</i>	136
<i>Determination of Powder Factor, Drill Pattern, and Drill Factor</i>	142
<i>Determination of Takeoff Quantities for Pricing Drill-and-Blast Operations</i>	150
<i>Estimating Drill Crew Productivity</i>	156
<i>Illustrative Example for a Drill-and-Blast Operation</i>	157
<i>Conclusion</i>	167
<i>Questions and Problems</i>	167

CHAPTER 8 MASS DIAGRAMS 171

<i>Earthwork Profile Drawings</i>	172
<i>Mass Diagrams</i>	174
<i>Use of a Mass Diagram to Determine the Most Economical Load-and-Haul Plan</i>	178

<i>Use of Mass Diagrams to Determine Average Length of Haul</i>	181
<i>Representation of Load-and-Haul Plan on the Profile Drawing</i>	184
<i>Conclusion</i>	186
<i>Questions and Problems</i>	186

CHAPTER 9 LOAD-AND-HAUL, SPREAD, AND COMPACT OPERATIONS 188

<i>Construction Crafts and Equipment</i>	189
<i>Basic Considerations Common to All Load-and-Haul Operations</i>	195
<i>Scraper Load-and-Haul Analysis</i>	203
<i>Truck Load-and-Haul Analysis</i>	208
<i>Spread and Compact Operations</i>	214
<i>Comprehensive Example Problem Illustrating Load, Haul, and Compact Principles</i>	218
<i>Conclusion</i>	237
<i>Questions and Problems</i>	237

CHAPTER 10 CONCRETE OPERATIONS 241

<i>Construction Crafts and Equipment</i>	242
<i>Materials Required for Concrete Construction</i>	248
<i>Quantities That Must Be Taken Off from the Construction Drawings</i>	249
<i>Determination of Supplementary Quantities That Are Developed from Primary Quantities Taken Off the Drawings</i>	254
<i>Labor Requirements for Various Concrete Operations</i>	260
<i>Composition of Typical Work Crews for Concrete Operations</i>	271
<i>Example of Concrete Analysis and Pricing</i>	273
<i>Alternate Estimate for Bid Item 12 on Basis of Utilization of On-Site Batch and Mix Plant</i>	287
<i>Conclusion</i>	297
<i>Questions and Problems</i>	297

CHAPTER 11	THE INDIRECT COST	301
	<i>Description of Example Project</i>	302
	<i>Salaried Payroll</i>	303
	<i>Time-Related Overhead Expense</i>	307
	<i>Non-Time-Related Overhead Expense</i>	316
	<i>Insurance and Taxes Other Than Payroll</i>	318
	<i>Construction Plant In-and-Out</i>	325
	<i>Total Indirect Cost Estimate</i>	336
	<i>Conclusion</i>	339
	<i>Questions and Problems</i>	339
<hr/>		
CHAPTER 12	EQUIPMENT ADJUSTMENT AND DETERMINATION OF EQUIPMENT MOBILIZATION AND DEMOBILIZATION COSTS	348
	<i>Equipment Adjustment Procedure</i>	350
	<i>Importance of the Equipment Adjustment Spreadsheet Foot-Totals</i>	357
	<i>Determination of Equipment Mobilization and Demobilization Costs</i>	358
	<i>Conclusion</i>	361
	<i>Questions and Problems</i>	362
<hr/>		
CHAPTER 13	PRICING THE BID FORM FOR SCHEDULE-OF-BID-ITEM BIDS	366
	<i>Distribution of Fixed Project Costs and Bid Markup to Individual Bid Items</i>	367
	<i>The Effect of Inaccurate Bid Quantities on a Balanced Bid</i>	373
	<i>Conclusion</i>	379
	<i>Questions and Problems</i>	379
<hr/>		
APPENDIX	382	
	<i>Unit Price Libraries Used for Text Example Exercises and as Included in CSUC, Chico, Computer Estimating Program</i>	382

***Instructions for Use of CSUC, Chico, Cost-Estimating
Program 386***

***Instructions for Use of CSUC, Chico, Load-and-Haul
Programs 392***

***Instructions for Use of CSUC, Chico 209IC-98.wkl—
Indirect Cost Computer Spreadsheet Template 397***

BIBLIOGRAPHY 398

INDEX 399