

# Project Management

Third Edition

DENNIS LOCK

TECHNISCHE HOCHSCHULE DARMSTADT	
Fachbereich 1	
<u>Gesamtbibliothek</u>	
<u>Betriebswirtschaftslehre</u>	
Inventar-Nr. :	37.664
Abstell-Nr. :	A 15/816
Sachgebiete :	1.3.5.1

Gower

# Contents

	<i>Page</i>
<b>Preface to the Second Edition</b>	viii
<b>Preface to the Third Edition</b>	x
<b>List of Illustrations</b>	xii
<b>1 Project Management in the Organisation</b>	1
Some effects of growth on a small firm — Company organisation and project organisation — The project manager — Establishing a new project organisation	
<b>2 Defining the Project</b>	18
The customer's specification — The contractor's specification — Product specification	
<b>3 Estimating the Cost and Fixing the Price</b>	26
Listing the tasks — Use of checklists — Breakdown of detail in project estimating — Task classification and coding — Estimating forms — Production estimates — Collecting the estimates for labour times — Material estimates — Interpreting the estimates — Estimating characteristics of individuals — Contingencies — Escalation — Fixing the price — Estimating accuracy — Contracts with no fixed prices	

<b>4 Planning the Timescale</b>	54
Bar charts — Network analysis — Shortening the timescale by rearranging the network — Use of dummies to improve network clarity — Standard networks — Standard library subnetworks — Precedence networks — The networking session — Network analysis as a basic tool	
<b>5 Scheduling Resources</b>	89
Case study: garage project — Activity float and resource scheduling — Schedules good and bad — The seven steps of scheduling — Scheduling cash flow	
<b>6 Scheduling by Computer</b>	113
Advantages of computer scheduling — Facilities required — Network notation — Preparing for the first computer run — Initial computer run and error elimination — Obtaining a useful starting schedule — Updating schedules — Some computer systems which can be purchased — Useful addresses	
<b>7 Scheduling Parts</b>	146
Parts listing — Parts scheduling by the line of balance technique	
<b>8 Implementing the Programme</b>	167
Project authorisation — Preliminary organisation of the project — Making the project commitments known — Activity lists — Drawing and purchase control schedules — Departmental progress returns — Progress meetings — Production priorities: Immediate action orders — Haste versus accuracy — Progress reports	
<b>9 Purchasing and Materials Control</b>	192
Materials, timescale and project profitability — The purchasing cycle — Specifying the purchase order — Ordering to a plan — The ABC system of stock control — Purchase of small quantities — Expediting — Project purchasing versus stock purchasing — Storage — Ordering high-cost capital equipment	

## CONTENTS

<b>10 Modifications, Build Schedules and Concessions</b>	<b>224</b>
Origins of modifications — Estimating the true cost of a modification — Recording the actual cost of a modification — Authorisation of modifications — Emergency modifications — Build schedules — Recording the 'as-built' condition of major projects — Concessions	
<b>11 Relating Achievement to Expenditure</b>	<b>250</b>
Design achievement — Regular achievement analysis — Production achievement — Monitoring by milestones — Materials achievement — Subcontract achievement — Effect of modifications on achievement — The project ledger — Predicting project profitability	
<b>12 Closing the Project Down</b>	<b>278</b>
Formal closure notice — Documentation: purchased equipment — Documentation: engineering design — Cost records — Correspondence — Case history— File management — Disposal of material stocks — Project closure checklist	
<b>Index</b>	<b>285</b>