

# INTRODUCTION TO SEQUENCING AND SCHEDULING

Kenneth R. Baker  
Duke University

TECHNISCHE HOCHSCHULE DARMSTADT	
Fachbereich 1	
<u>Gesamtbibliothek</u>	
<u>Betriebswirtschaftslehre</u>	
Inventar-Nr. :	32.710
Abstell-Nr. :	A14/858
Sachgebiete:	1.6.8.2

John Wiley & Sons, Inc.  
New York London Sydney Toronto

# CONTENTS

## **I. INTRODUCTION**

1.1	The Scheduling Function	2
1.2	Scheduling Theory	5
1.3	Outline of The Book	7

## **2. SINGLE-MACHINE SEQUENCING WITH INDEPENDENT JOBS**

2.1	Introduction	10
2.2	Preliminaries	11
2.3	Problems without Due Dates: Elementary Results	14
2.4	Problems with Due Dates: Elementary Results	23
2.5	Summary	38

## **3. GENERAL PURPOSE METHODOLOGIES FOR THE SINGLE-MACHINE PROBLEM**

3.1	Introduction	42
3.2	Adjacent Pairwise Interchange Methods	43
3.3	A Dynamic Programming Approach	45
3.4	A Hybrid Algorithm for the Mean Tardiness Problem	49
3.5	A Branch and Bound Approach	55
3.6	Neighborhood Search Techniques	65
3.7	Random Sampling	71
3.8	Summary	75

## **4. EXTENSIONS OF THE BASIC MODEL**

4.1	Introduction	80
4.2	Nonsimultaneous Arrivals	80
4.3	Dependent Jobs	85
4.4	Sequence-Dependent Setup Times	94
4.5	Related Probabilistic Results	106
4.6	Summary	108

<b>5. PARALLEL-MACHINE MODELS</b>	
5.1 Introduction	114
5.2 Parallel Identical Processors and Independent Jobs	114
5.3 Parallel Identical Processors and Dependent Jobs	124
5.4 Summary	131
<b>6. FLOW SHOP SCHEDULING</b>	
6.1 Introduction	136
6.2 Permutation Schedules	139
6.3 Johnson's Problem	142
6.4 Branch and Bound Algorithms for Makespan Problems	148
6.5 Dominance Properties for Makespan Problems	157
6.6 Heuristic Approaches	163
6.7 Flow Shops Without Intermediate Queues	166
6.8 Other Performance Measures	169
6.9 Summary	172
<b>7. JOB SHOP SCHEDULING</b>	
7.1 Introduction	178
7.2 Types of Schedules	181
7.3 Schedule Generation	187
7.4 A Branch and Bound Approach	193
7.5 Heuristic Procedures	195
7.6 An Integer Programming Approach	206
7.7 Summary	209
<b>8. SIMULATION STUDIES OF THE DYNAMIC JOB SHOP</b>	
8.1 Introduction	214
8.2 Elements of Simulation Models	214
8.3 Reducing Mean Flowtime	218
8.4 Meeting Due Dates	223
8.5 Summary	230
<b>9. NETWORK METHODS FOR PROJECT SCHEDULING</b>	
9.1 Introduction	236
9.2 Logical Constraints and Network Construction	236
9.3 Temporal Analysis of Activity Networks	241
9.4 Probabilistic Network Analysis	248

9.5	The Time/Cost Trade-off	256
9.6	Summary	262

## 10. RESOURCE-CONSTRAINED PROJECT SCHEDULING

10.1	Introduction	268
10.2	Extending the Job Shop Model	269
10.3	Extending the Project Model	274
10.4	An Integer Programming Approach	277
10.5	Heuristic Methods	279
10.6	Summary	285

APPENDIX A	SIXTEEN TEST PROBLEMS FOR THE $T$ PROBLEM	289
------------	---	-----

APPENDIX B	A DYNAMIC PROGRAMMING CODE FOR SEQUENCING PROBLEMS	290
------------	--	-----

APPENDIX C	A DESIGN STRATEGY FOR A BRANCH AND BOUND CODE	295
------------	---	-----

INDEX		301
-------	--	-----