

PROJECT MANAGEMENT

A Managerial Approach

Jack R. Meredith
Samuel J. Mantel, Jr.
University of Cincinnati

TECHNISCHE HOCHSCHULE DARMSTADT	
Fachbereich 1	
<u>Gesamtbibliothek</u>	
<u>Betriebswirtschaftslehre</u>	
Inventar-Nr. :	37.517
Abstell-Nr. :	A 12/1381
Sachgebiete :	1.3.5.1

John Wiley & Sons
New York Chichester Brisbane Toronto Singapore

Contents

Chapter 1	Projects in Contemporary Organizations	1
	1.1 The definition of a "project"	3
	1.2 Why project management?	5
	1.3 The project life cycle	6
	1.4 The structure of this text	9
	1.5 Summary	11
	Material review questions	12
	Conceptual discussion questions	12
	Chapter exercise	12
	Incidents for discussion	13
	Bibliography	14
	Reading	15
	PART I PROJECT INITIATION	29
Chapter 2	Project Evaluation and Selection	31
	2.1 Criteria for project selection models	32
	2.2 The nature of project selection models	33
	2.3 Types of project selection models	37
	2.4 Analysis under high uncertainty	51
	2.5 Comments on the information base for evaluation/selection	54
	2.6 Project proposals	56
	2.7 The past and future of project evaluation/selection models	58

	2.8 Summary	59
	Material review questions	60
	Conceptual discussion questions	60
	Chapter exercise	61
	Incidents for discussion	61
	Bibliography	63
	Reading	65
Chapter 3	The Project Manager	71
	3.1 The project manager's role and responsibilities	72
	3.2 Special demands on the project manager	76
	3.3 Selecting the project manager	83
	3.4 Summary	85
	Material review questions	86
	Conceptual discussion questions	86
	Chapter exercise	87
	Incidents for discussion	87
	Bibliography	88
	Reading	89
Chapter 4	Project Organization	95
	4.1 The project as part of the functional organization	96
	4.2 The project organization	99
	4.3 The matrix organization	101
	4.4 Mixed organizational systems	104
	4.5 Choosing an organizational form	106
	4.6 The project team	111
	4.7 Human factors	113
	4.8 Summary	118
	Material review questions	119
	Conceptual discussion questions	119
	Chapter exercise	120
	Incidents for discussion	120
	Bibliography	121
	Reading	123
Chapter 5	Project Planning	135
	5.1 Initial project coordination	136
	5.2 Systems integration	139

5.3 Sorting out the project	140
5.4 The work breakdown structure and linear responsibility charts	144
5.5 Interface management	151
5.6 Summary	155
Material review questions	156
Conceptual discussion questions	156
Chapter exercise	157
Incidents for discussion	157
Bibliography	158
Reading	159 = 171 ?

PART II PROJECT IMPLEMENTATION

173

Chapter 6	Budgeting	175
	6.1 Budgeting methods	176
	6.2 Cost estimation	183
	6.3 Summary	189
	Material review questions	190
	Conceptual discussion questions	190
	Chapter exercise	190
	Incidents for discussion	190
	Bibliography	191
	Reading	193
Chapter 7	Scheduling	209
	7.1 Background	209
	7.2 Network techniques: PERT and CPM	211
	7.3 Gantt charts	224
	7.4 Extensions and applications	229
	7.5 Summary	239
	Material review questions	240
	Conceptual discussion questions	240
	Problems	240
	Incidents for discussion	244
	Bibliography	245
	Case	246
Chapter 8	Resource Allocation	249
	8.1 Critical path method	250

	8.2 The resource allocation problem	254
	8.3 Resource loading	256
	8.4 Resource leveling	258
	8.5 Constrained resource scheduling	261
	8.6 Multiproject scheduling and resource allocation	266
	8.7 Summary	272
	Material review questions	274
	Conceptual discussion questions	275
	Problems	275
	Incidents for discussion	276
	Bibliography	277
	Case	280
Chapter 9	Monitoring and Information Systems	285
	9.1 The planning–monitoring–control cycle	286
	9.2 Information needs and the reporting process	292
	9.3 Computerized PMIS (Project Management Information Systems)	302
	9.4 Summary	319
	Material review questions	320
	Conceptual discussion questions	320
	Problems	320
	Incidents for discussion	320
	Bibliography	322
	Reading	324
Chapter 10	Project Control	335
	10.1 The fundamental purposes of control	336
	10.2 Three types of control processes	338
	10.3 Comments on the design of control systems	347
	10.4 Control as a function of management	352
	10.5 Balance in a control system	353
	10.6 Control of creative activities	355
	10.7 Summary	357
	Material review questions	357
	Conceptual discussion questions	358
	Problems	358
	Incidents for discussion	358
	Bibliography	359

Reading	361
---------	-----

PART III PROJECT TERMINATION 365

Chapter 11	Project Evaluation and Auditing	367
	11.1 Purposes of evaluation—goals of the system	368
	11.2 The project audit	370
	11.3 Construction and use of the audit report	373
	11.4 The project audit life cycle	376
	11.5 Some essentials of an audit/evaluation	378
	11.6 Measurement	380
	11.7 Summary	385
	Chapter Appendix: Matrix multiplication	386
	Material review questions	388
	Conceptual discussion questions	388
	Chapter exercise	388
	Incidents for discussion	389
	Bibliography	389
	Case	391
Chapter 12	Project Termination	407
	12.1 The several varieties of project termination	408
	12.2 When to terminate a project	411
	12.3 The termination process	414
	12.4 The final report—a project history	419
	12.5 Summary	421
	Material review questions	422
	Conceptual discussion questions	422
	Chapter exercise	422
	Incidents for discussion	423
	Bibliography	424
	Reading	425
Chapter 13	Project Management: Present and Future	433
	13.1 Reviewing the parts and their relationships	433
	13.2 The future of project management	435
	Reading	438
Appendix A:	Creativity and Idea Generation	447
	A.1 Creativity and the competitive firm	448

A.2 Creativity management	450
A.3 Individual creativity	451
A.4 Group creativity	453
A.5 Evaluation of creativity methods	458
A.6 Organizing to allow and assist creativity	459
Bibliography	461
Appendix B: Technological Forecasting	463
B.1 Characteristics, history, and importance of technological forecasting	464
B.2 Technological forecasting methodologies	466
B.3 Technological forecasting in use	481
Bibliography	483
Name Index	485
Subject Index	491