

**Computer Aided
Design for Construction
in the Building Industry**

Proefschrift

ter verkrijging van de graad van doctor
aan de Technische Universiteit Delft,
op gezag van de Rector Magnificus,
prof.ir. K.F. Wakker,
in het openbaar te verdedigen
ten overstaan van een commissie
aangewezen door het College van Dekanen
op dinsdag 25 januari 1994 te 14.00 uur

door

Gijsbertus Theodorus Luiten

civiel ingenieur,
geboren te Harmelen.

Contents

| | |
|---|------------|
| Summary | xi |
| List of Abbreviations | xvii |
| 1 Introduction | 1 |
| 1.1 Introduction to the Subject of Research | 1 |
| 1.2 Introduction to the Research | 5 |
| 2 Current State of DfC | 9 |
| 2.1 Analysis of the Building Process | 9 |
| 2.2 The Interactions of DfC | 12 |
| 2.3 Conclusions on DfC in Current Practice | 17 |
| 3 Related Research | 21 |
| 3.1 Related Research on Integration Concepts | 21 |
| 3.2 Related Research on Computer Implementations | 39 |
| 3.3 Related Research on Organisational Implementations | 43 |
| 4 Integration Concept: Building Project Model | 47 |
| 4.1 The Building Project Model (BPM) | 47 |
| 4.2 Abstraction mechanism 1: Product-Activity | 48 |
| 4.3 Abstraction mechanism 2: Concretisation | 64 |
| 4.4 BPM as Combination of the two Abstraction Mechanisms | 73 |
| 5 Computer Implementation: PMshell | 77 |
| 5.1 Implementation Requirements | 77 |
| 5.2 Implementation of PMshell | 88 |
| 5.3 Implementation of the BPM with PMshell | 97 |
| 6 Organisational Implementation | 109 |
| 6.1 Organisational developments | 109 |
| 6.2 Building Participants | 112 |
| 6.3 External Organisations | 119 |

| | | |
|-----|---|-----|
| 7 | A Case: Precast Concrete Structures | 123 |
| 7.1 | Organisational Implementation: Where to start? | 123 |
| 7.2 | Integration Concept: a Project type Model | 127 |
| 7.3 | Computer Implementation of the PtM | 142 |
| 7.4 | A Test in Practice | 146 |
| 8 | Evaluation | 151 |
| 8.1 | Integration Concept | 151 |
| 8.2 | Computer Implementation | 153 |
| 8.3 | Organisational Implementation | 156 |
| 9 | Conclusions and Recommendations | 157 |
| 9.1 | Conclusions | 157 |
| 9.2 | Recommendations | 160 |
| | References | 163 |
| | Author Index | 173 |
| | Subject Index | 175 |
| | Samenvatting | 177 |
| | Curriculum Vitae | 183 |
| | Bibliography | 185 |
| | Appendix A The BPM in PMshell | 187 |
| | Appendix B Project type Model for EKON structural systems | 193 |

Summary

In the last decades, the building industry has moved from society. There is a demand for custom-made buildings, working conditions. This

One of the answers could be to improve the integration of sub-processes into a continuous and interdisciplinary information among all project construction (DfC) deals with the building industry's concept of Design for Assembly and Construction Industry.

Since design and construction are supported by computers, it is important to use computers as well. For this reason, I have done a PhD research in Computer Aided Design for Construction (CAD/CAM) integrated Construction (CIC) in its infancy. This PhD research is now in a mature state.

This research looks at the following view:

- integration concept
- computer implementation
- organisational implementation

The integration concept of building processes is integrated. To integrate computer applications, the knowledge used have to be shared of information and knowledge.

Technical implementation of computer support. Among other things, standards and for using those standards in computer applications.

Before the participant in DfC, they want to know what