

project planning by network analysis

**Proceedings of the Second International Congress
Amsterdam, The Netherlands, 6 - 10 October 1969**

Editor: H. J. M. LOMBAERS

Delft University of Technology

**NORTH-HOLLAND PUBLISHING COMPANY
AMSTERDAM · LONDON**

CONTENTS

Preface	v
---------	---

PART 1. ORGANISATION, MANAGEMENT AND TRAINING

M. J. M. Postma, Some experiences and problems in the implementation and maintenance of a computer-assisted planning system	1
C. W. M. Koot, J. Berghuis, Problems in file management	8
I. M. Siroyezhin, Organizational structure development for network planning and management	14
T. Thornqvist, Planning of large military systems	19
J. G. Tromp, The integration of network planning and cost control	28
D. Hjelseth, A. Finstad, An integrated information system for cost estimating, planning and control of projects	33
A. Nijs, M. Theys, The role of the critical path method in the organization of a planning-programming-budgeting system	41
M. R. Broome, A description of some effective training methods in the use of networks for project planning in the construction industry	49
M. H. A. Hamdy, Problems encountered in the application of network analysis techniques in project implementation in developing countries and pertinent recommendations	54
O. A. Ufot, Automatic data processing in a developing country: managerial problems	71
E. P. C. Fernando, Use of interdependency matrix for expediting implementation of an integrated development programme in a developing country	76
D. Müller, Network technique under the aspect of international cooperation	86

PART 2. ANALYSIS OF STRUCTURE AND STOCHASTIC ASPECTS

H. Müller-Merbach, Some connections between graph theory and network analysis	95
---	----

M. H. Bourgoïn, Miss E. M. J. Heurgon, Study and comparison of algorithms of the shortest path through planned experiments	106
J. L. Baer, G. Estrin, 'A priori' scheduling of bi-logic graph models of computations	119
M. Hayes, The role of activity precedence relationships in node-orientated networks	128
A. A. B. Pritsker, The status of GERT	147
J. D. C. A. Prideaux, G. Cullingford, The nature of the decision processes implied in network analysis	154
J.-F. Raimond, Disjunctive PERT networks: minimization of the length of a critical path	164
Ph. Poré, Conditions AND or/and OR	172
Vl. Machová, Stochastic decision network	179
H. Todt, The effect of the distribution-type on the statistical calculation of networks	192
Ph. Poré, Random in a critical network	197
M. Maes-Teugels, Potentially critical paths in indeterminate times scheduling graph	202
M. Ruda, Some estimates in connection with the critical path method	207
I. Trávník, A simulation technique for estimation of the length of the control interval	216

PART 3. ALLOCATION OF RESOURCES AND SCHEDULING

H. Walton, Resource allocation - workshop application	223
L. J. Leifman, The main principles for optimal allocation of capacities	235
B. Combe, Description of a resource allocation program astra-disc	243
L. Gonguet, Comparison of three heuristic procedures for allocating resources and producing schedule	249
E. W. Davis, Computational experience with a new multi-resource algorithm	256
F. Frere, G. Peperstraete, E. Roba, Computer programme for allocation of resources	261
R. Petrović, On optimization of resource leveling in project plans	268
S. Vejmola, System of analysis and assignment of operations according to capacities (SAOC)	274

St. Goller, A contribution to the theory of the formation of purposeful time tables	277
G. Nagler, W. Schallehn, H. J. Sebastian, The problem of sequence in network planning	285

PART 4. NEW DEVELOPMENTS IN COMPUTER APPLICATION

J. R. Hansen, MINIPERT	295
R. G. Croissant, The use of digital plotting techniques in management control systems	306
A. Oshima, NHK-SMART (Scheduling management and allocating resources technique)	324
C. Brindley Reynaud, Some problems in using computers in project planning by network analysis	330
G. M. Nijssen, Criteria for computer use and program specifications	340
P. G. M. Gielisse, PROMIS	345
O. C. Smith, POWER-PERT orientated workshop scheduling evaluation routine	350

PART 5. APPLICATIONS

H. Held, Network analysis and information flow in the building process	363
R. W. Gutsch, Project management by means of a network system of the third generation	369
A. M. S. Smith, Control of a large programming project using network based cost analysis	381
J. Maier, Standard networks for planning refinery unit turnarounds	387
W. T. Wolters, Network analysis for short-duration projects	392
K. M. Vine-Lott, The extension of network analysis to the co-ordination of design and construction	399
S. Keller, A network simulation system in architectural planning	405
J. Vlach, Some results of connecting (aggregating) networks in buildings	418
J. Šulc, How to improve project control	427
St. Vejmla, Optimum flow of material in the wood-working industry	436

P. Kløvstad, The technological network; macro and micro structures	441
I. Sakarev, M. Demirov, Solving multiproject planning by allocation of some kinds of capacities (resources)	451
Author index	457