MANAGING THE MANUFACTURE OF COMPLEX PRODUCTS:

coordinating multicomponent assembly

C.C. NEW

Lecturer in Production and Operations Management, London Graduate School of Business Studies



Contents

١

Foreword by William Barnard Preface Acknowledgements		xiii xv xvi
210,070	<i>wieuzemento</i>	
Chapt	<i>ter 1</i> Introduction: Component Manufacture and Product Assembly	1
1.1	What is a complex product?	
1.2	Stages in the production of complex products	
1.3	e 1	
1.4	The operations system as a whole	
Chapt	ter 2 Classification of Production Systems	11
2.1	Organisation of the physical flow system	
2.2	Comparison of the physical structures	
2.3	The nature of the product structure	
2.4	The nature of customer orders	
2.5	Comparison of customer order types	
2.6	A graphical approach to flow analysis	
Chapt	ter 3 Composite Lead-time Structures	39
3.1	A simple composite lead-time structure	

.

- 3.2 More complex structures
- 3.3 The nature of component lead times
- 3.4 The distribution of lateness
- 3.5 Conclusions

Chapter 4 Inventory Control Systems for Complex Products 57

- 4.1 The nature of production orders
- 4.2 The principle of dependent/independent demand
- 4.3 Analysis of cost-usage the ABC curve
- 4.4 Stock control systems
- 4.5 The control of independent stock points
- 4.6 Allocation stock control ·
- 4.7 Requirements planning systems
- 4.8 Conclusions

Chapter 5 Batch Sizes and Safety Stocks

- 5.1 A balancing problem
- 5.2 The control of batch sizes
- 5.3 The control of safety stock
- 5.4 Statistics and common sense
- 5.5 Summary and conclusions

Chapter 6 The Planning and Control of Load and Capacity 137

89

156

- 6.1 Load and capacity
- 6.2 The long term capacity planning process
- 6.3 Short term capacity planning and control
- 6.4 Commitment acceptance: balancing load and capacity in the make-to-order company
- 6.5 Measuring load and capacity
- 6.6 Aggregate planning: balancing load and capacity in the make-to-stock company
- 6.7 The marketing-production interface
- 6.8 Summary

Chapter 7 Jobbing and Contract Scheduling

7.1 Jobbing production

- 7.2 The estimation of delivery dates
- 7.3 Shop loading and dispatching in the jobbing environment
- 7.4 Contract scheduling
- 7.5 The planning and control of an individual contract
- 7.6 Multiple contract management
- 7.7 Line of balance
- 7.8 Conclusion

Chapter 8 The Planning and Control of Component Manufacture : 1

- 8.1 Organisation for component manufacture
- 8.2 Factory planning and control
- 8.3 Controlling line organisation
- 8.4 Shop documentation for functional organisation
- 8.5 Shop loading
- 8.6 Input-output control
- 8.7 A manual system for shop loading
- 8.8 Job dispatching
- 8.9 Progress control
- 8.10 Shortage control
- 8.11 The role of computer production control systems
- 8.12 Conclusions

۲

Chapter 9 The Planning and Control of Component Manufacture : 2 – Group Technology and the Cell System of Manufacture

207

- 9.1 What is group technology?
- 9.2 The introduction of the cell system of production
- 9.3 Some behavioural implications of the cell system
- 9.4 Cost and benefits of the cell system
- 9.5 Component classification and the formation of families
- 9.6 Planning the formation of cells using a classification system
- 9.7 An example of cell formation
- 9.8 Production flow analysis (PFA)
- 9.9 MRP + GT: a new strategy for component production
- 9.10 The SCRAGOP system
- 9.11 Why MRP or GT will not work to full effect alone

175

đ

9.12 Conclusions

Chapter 10 The Planning and Control of Assembly Operations

- 10.1 Flow-line production
- 10.2 Flow lines for component manufacture
- 10.3 The design of 'simple' assembly lines
- 10.4 The effects of operator variability
- 10.5 A classification of manual flow lines
- 10.6 Transient and steady state operation
- 10.7 Multi-model and mixed-model assembly lines
- 10.8 Summary and conclusions.

Chapter 11 Some Behavioural Aspects of Manufacturing Systems

266

287

241

- 11.1 The motivation to work
- 11.2 Job rotation, enlargement and enrichment
- 11.3 The human problems of mass production
- 11.4 The restructuring of mass production work
- 11.5 Group working in component production the cell system
- 11.6 The pay for the job
- 11.7 Payment systems for flow lines and cell production
- 11.8 Conclusions

Chapter 12 Reliability and Quality Control

- 12.2 The assessment of reliability
- 12.2 The reliability of single components and complex assemblies
- 12.3 The reliability of production plant
- 12.4 Manufacturing problems for multi-component assemblies
- 12.5 Process control
- 12.6 Quality audit
- 12.7 More complex sampling procedures
- 12.8 The human aspects of quality control
- 12.9 Conclusions

Chapter 13 Capital Investment Appraisal

- 13.1 The capital investment decision in production operations
- 13.2 Traditional methods of capital investment appraisal
- 13.3 Discounted cash flow techniques
- 13.4 The net present value technique
- 13.5 The internal rate of return technique
- 13.6 Acceptance criteria for competing projects
- 13.7 IRR or NPV?
- 13.8 The cost of capital and the cut-off rate
- 13.9 Traditional investment appraisal techniques compared with the DCF techniques
- 13.10 Investment incentives and their impact on cash flow
- 13.11 The effects of inflation on project appraisal
- 13.12 Summary

Chapter 14 The Establishment of Manufacturing Policy 330

- 14.1 The place of manufacturing policy in corporate strategy
- 14.2 Establishing a manufacturing policy
- 14.3 A new role for manufacturing?

Chapter 15 Manufacturing Performance Assessment

- 15.1 The meaning of productivity
- 15.2 Added value as a measure of managerial efficiency
- 15.3 Total productive efficiency
- 15.4 Manufacturing performance at the industry level
- 15.5 Manufacturing performance at the company level
- 15.6 Manufacturing performance at the operating unit level
- 15.7 Potential performance on facility utilisation
- 15.8 Potential performance on order processing efficiency
- 15.9 Conclusions

Bibliography	371
Index	377

338.