

PRIVATE SECTOR PARTICIPATION IN LIGHT RAIL-LIGHT METRO TRANSIT INITIATIVES

BY CLEDAN MANDRI-PERROTT

WITH IAIN MENZIES



THE WORLD BANK



PPIAF

PUBLIC-PRIVATE INFRASTRUCTURE ADVISORY FACILITY

Contents

Foreword	XII
Acknowledgments	XV
Glossary	XVI
Abbreviations	XVIII
Case Studies	XXII
Overview	1

Chapter 1

Urban Transport and Light Rail–Light Metro Transit

1.1: Introduction	9
1.2: Urban Transport Policy	10
1.3: Defining Light Rail–Metro Transit Systems	11
1.4: Planning and Selecting Transportation Solutions	12
1.5: Characteristics of LRMT Systems	17
1.6: Influences on LRMT Policy Decisions	19
1.7: Achieving Value for Money	22
1.8: The Customer Approach	27

Chapter 2

Technical Issues

2.1: Complexity and Size of Projects	29
2.2: Route Selection	34
2.3: Integration	35
2.4: Segregated versus Nonsegregated Systems	37
2.5: Capacity and Service Reliability	38
2.6: Selecting Rolling Stock and Planning for Asset Management	40
2.7: Ticketing and Barriers	41

Chapter 3

Incorporating Private Sector Participation in LRMT Initiatives

3.1: Key Requirements for a Successful PPP	45
3.2: Partnerships between Public and Private Institutions	48
3.3: Models of Private Participation	51
3.4: The PPP Arrangement: Four Stages of Development and Implementation	53
Checklist: Incorporating Private Sector Participation in LRMT Initiatives	61

Chapter 4

Understanding and Managing Risk

4.1: Analyzing Responsibilities and Risks	63
4.2: Common Risks and Responsibilities	65
4.3: Political and Macroeconomic Risks	65
4.4: Risks Specific to the LRMT Sector	70
4.5: Project-Related Risks	74
4.6: Risks Associated with Managing the PPP Agreement	78
4.7: Managing the Demand or Farebox Risk	81
Checklist: Risk Allocation	85

Chapter 5

Public-Private Partnership Design, Specifications, and Performance Management

5.1: Setting Service Standards	88
5.2: Costing	90
5.3: Determining Fares and Subsidy Requirements	92
5.4: PPP Agreement Duration: Factors to Consider	95
5.5: PPP Project Financial Structure and Design	96
5.6: Performance Management and Control	98
Checklist: PPP Design Specifications and Performance Management	107

Chapter 6

Funding and Finance

6.1: Sources of Funds for LRMT Initiatives	109
6.2: Funding through Captured Externalities	110
6.3: Considering Bankability	111
6.4: Structuring Finance for LRMT Projects	114
6.5: Private Financing for LRMT Projects	118
6.6: The Need for Public Support	119
6.7: Multilateral and Bilateral Financial Organizations	122
6.8: Sources of Public Support and Incentives	123
6.9: Funding Ongoing Investment Needs	123
6.10: Developing a Project Finance Model	124
6.11: Considering and Valuing Contingent Liabilities	126
6.12: Hedging	126
6.13: Refinancing	127
Checklist: Funding and Finance	129

Chapter 7

Contractual Arrangements

7.1 Legal Framework	131
7.2 Contract Form	134
7.3 General Design of the PPP Agreement: One Contract or More?	140
7.4 PPP Contractual Issues	145
7.5 Provisions during Development Stages	147
7.6 Provisions Related to Construction and Assets	148
7.7 Provisions Related to Service Obligations	152
7.8 Availability Payments and Other Sources of Revenue for the Developer	154
7.9 Provisions Applying to Financing	155
7.10 Provisions Applying to Implementation	156
Checklist: Contractual Arrangements	164

Chapter 8

Procurement

8.1 Choosing a Selection Method	169
8.2 Managing the Bidding Process	170
8.3 Selection Criteria and Bid Evaluation	172
8.4 Prequalification	174
8.5 Choosing the Bidding Process	176
8.6 Final Request for Proposals	179
8.7 Submission, Opening, and Comparison of Bids	182
8.8 Final Selection	186
8.9 Unsolicited Proposals and Direct Negotiations	188
8.10 Contractual Issues	188
8.11 Negotiating with Preferred Bidders	189
8.12 Other Procurement Issues	189
Checklist: Procurement	191

Chapter 9

Conclusions

9.1 Value for Money in LRMT Concessions and Other Public-Private Partnerships	193
9.2 The Value of Private Finance	194
9.3 Developing a Strategy for Success	194
9.4 Managing Fares Intelligently	196
9.5 The Structure of Public Support Determines Outcomes	197
9.6 Managing Demand is Crucial to Success	198
9.7 Partners' Other Interests Matter	199
9.8 International Sporting Events and LRMT	199
9.9 Recommendations for Procurement	201
9.10 Final Thoughts	203

Annexes

Annex 1: Selected Case Studies	205
- Manchester Metrolink - United Kingdom	209
- Docklands Light Railway - London, United Kingdom	215
- Kuala Lumpur STAR and PUTRA - Malaysia	222
- Gautrain Rapid Rail Link - Gauteng Province, South Africa	227
- MRT 3 'Metrostar Express' - Manila, Philippines	233
- Bangkok Skytrain - Thailand	238
- Canada Line - Vancouver, Canada	243
Annex 2: Targeting the Urban Poor and Access for All	251
Annex 3: Analytic and Advisory Work Required	255
Annex 4: Sample LRMT Risk Matrix	261
Annex 5: Examples of International Standards for Rolling Stock	269
Annex 6: Other Specifications Commonly Included in LRMT Contracts	273
Annex 7: Technical and Financial Proposals: Checklists	279
Annex 8: Unsolicited Proposals	283