

9 251 83350 ✓

Financial Management Information Systems

*25 Years of World Bank Experience on
What Works and What Doesn't*



THE WORLD BANK
Washington, D.C.

Contents

Abbreviations	vii
Acknowledgments	ix
Preface	xi
Executive Summary	xiii
1. Introduction	1
Definitions	3
Methodology	4
2. Descriptive Data Analysis	7
Duration	7
Regional Distribution	9
Project Characteristics	10
Objectives	12
Scope	13
Project Funding	14
Lending Instruments	16
Cost of FMIS ICT Solutions	18
Information and Communication Technology Solutions	21
Procurement Packages and Contracts Signed	23
Implementation Resources	25
Disbursement Rates	26
Regional Variation in Design and Implementation	29
3. Project Performance	31
ICR Ratings	31
IEG Ratings	33
Operational Status	35
Preparation Approaches	36
Success Factors	39
Failure Factors	42
Patterns	42
Comparisons to the Private Sector	47
4. Case Studies	51
Mongolia	52
Turkey	55
Albania	58

Guatemala.....	61
Pakistan.....	63
5. Conclusions.....	67
Findings.....	67
Prerequisites.....	70
Recommendations.....	72
Concluding Remarks.....	79
Appendixes.....	83
Appendix A. References.....	85
Appendix B. Checklist for the Teams Involved in FMIS Project Design.....	87
Appendix C. Use of Electronic Payment Systems and Digital Signature in FMIS Projects.....	95
Appendix D. Procurement Options for the Implementation of FMIS Solutions ...	103
Appendix E. Progressive Development of FMIS in Guatemala and Nicaragua	107
Appendix F. Projects in IDA Countries.....	115
Appendix G. Project Disbursement Profiles by Region.....	117
Appendix H. Good Practice FMIS Indicators for Project Teams.....	131
Appendix I. FMIS Project Timelines (1984–2010).....	135
Appendix J. Treasury/FMIS Projects in ECA Region.....	139
Appendix K. Operational Status of FMIS Projects in 51 Countries.....	141
Appendix L. Implementation Status of All Projects Included in the FMIS Database (August 2010).....	143
Appendix M. FMIS Data Mapper.....	153
Tables	
Table 1.1. Coding of FMIS Project Components.....	5
Table 2.1. Funding and ICT Costs of FMIS Projects.....	15
Table 2.2. Regional Distribution of Completed FMIS Project Funding and ICT Costs.....	15
Table 2.3. Regional Distribution of the Type of T/F ASW Solutions.....	23
Table 2.4. Regional Variations in Restructuring and Extension of Completed Projects.....	28
Table 2.5. Regional Variation of FMIS Implementation Approach.....	29
Table 3.1. Definitions of ICR Ratings.....	32
Table 3.2. FMIS Project Preparation Approach in 55 Completed Projects.....	37
Table 3.3. FMIS Project Preparation Approach in 32 Active Projects.....	40
Table 3.4. Success Factors Observed in Completed FMIS Projects.....	42
Table 3.5. Failure Factors Observed in Completed FMIS Projects.....	43
Table 4.1. ICR and IEG Ratings of the FMIS Project in Mongolia.....	52
Table 4.2. ICR and IEG Ratings of the PFMP Project in Turkey.....	56
Table 4.3. ICR and IEG Ratings of the Treasury Project in Albania.....	58