


INTERNATIONAL PROJECT MANAGEMENT

KATHRIN KÖSTER

CONTENTS

List of Figures	xii
List of Tables	xv
List of Snapshots	xvi
List of Minicases	xvii
List of Abbreviations	xviii
Preface	xxii
Acknowledgements	xxvi
1 Introduction to International Project Management	1
1.1 Introduction	2
1.2 What is a project?	3
1.3 What is project management?	5
1.4 Who are the main project stakeholders?	7
1.5 What is a program?	9
1.6 Where does project management come from, and where does it go to?	9
1.7 What are the main differences between a 'standard' and an international project?	12
1.8 What are the characteristics of an international project?	16
1.9 What determines the success of international project management?	20
1.10 What is the structure of this textbook?	23
Summary	27
Key terms	28
Review tasks	29
Chapter end case: Global fight against pandemics	29
Further reading	32
2 The Context of International Projects in Terms of Organizational Strategy and Culture	33
2.1 Introduction	34
2.2 Strategy and strategic management	35
2.3 The relation between strategic management and projects	37
2.4 Program management	38
2.5 Program organization	41
2.6 Project portfolio management	42
2.7 The project management office	45
2.8 Project management maturity models	48



2.9	Organizational culture	50
2.10	Management by projects	55
	Summary	57
	Key terms	57
	Review tasks	58
	Chapter end case: Going east	58
	Further reading	61
3	Defining the International Project	62
3.1	Introduction	63
3.2	The start of a project	64
3.3	Project proposal	64
3.4	Managing the scope of an international project	65
3.5	Defining milestones	68
3.6	Creating a work breakdown structure	70
3.7	Managing the international project stakeholders	74
3.8	Mapping the cultural context	78
3.9	Culture frameworks	81
3.10	The cultural gap tool	89
3.11	Diversity-complexity-assessment	89
	Summary	92
	Key terms	92
	Review tasks	93
	Chapter end case: The never ending story	93
	Further reading	96
4	Managing Risk and Uncertainty in an International Project	97
4.1	Introduction	98
4.2	The nature of risk	99
4.3	Risk and culture	100
4.4	The risk management process	100
4.5	Identification of risk	103
4.6	Risk analysis	111
4.7	Planning for risk	113
4.8	Risk monitoring and controlling	116
4.9	Corruption as a special risk in international projects	117
4.10	Managing uncertainty	119
	Summary	123
	Key terms	123
	Review tasks	124
	Chapter end case: Cost in India	124
	Further reading	126

5	Planning the International Project in Terms of Time, Cost, and Quality	127
5.1	Introduction	128
5.2	The planning process	128
5.3	Cultural impact on planning	129
5.4	Scheduling	132
5.5	Adding resources to scheduling	142
5.6	Planning cost in the project budget	146
5.7	Planning for quality in international projects	152
	Summary	155
	Key terms	155
	Review tasks	156
	Chapter end case: Gaming in Spain	156
	Further reading	159
6	Organizing the International Project	160
6.1	Introduction	161
6.2	Forms of project structures	161
6.3	Cultural impact on project organization	168
6.4	Internal project co-ordination	171
6.5	External project co-ordination	174
6.6	Organizing communication from a structural point of view	177
6.7	Responsibility in organizational structures	179
6.8	Specifics of responsibility in international projects	182
	Summary	183
	Key terms	184
	Review tasks	185
	Chapter end case: Good structure pays off	185
	Further reading	188
7	Implementing and Controlling International Projects	189
7.1	Introduction	190
7.2	Main tasks and output of the implementation phase	190
7.3	Cultural impact on monitoring and controlling	192
7.4	Tools and techniques for monitoring international projects	195
7.5	Tools and techniques for controlling international projects	201
7.6	Analysis of controlling results	209
7.7	Managing change	210
7.8	Managing claims	212
	Summary	213
	Key terms	213

Review tasks	214
Chapter end case: Connecting the world in Hong Kong	214
Further reading	218
8 Leading International Projects	219
8.1 Introduction	220
8.2 Cultural impact on leadership and motivation	221
8.3 Leadership types and requirements in an international context	225
8.4 Competencies of the international project manager	227
8.5 Main roles and tasks of the international project manager	234
8.6 Building the international team at the project start	239
Summary	242
Key terms	242
Review tasks	243
Chapter end case: Towards project management maturity	243
Further reading	246
9 Communicating in International Projects	247
9.1 Introduction	248
9.2 Communication in international projects	248
9.3 Language and communication	249
9.4 Cultural differences in communication styles	254
9.5 Negotiations as a special communication situation	259
9.6 The choice of communication modes	262
9.7 The use of communication technology	264
9.8 Communicating in purely virtual teams	267
9.9 Communication governance	268
9.10 Selected specifics of communication in international projects	274
Summary	274
Key terms	275
Review tasks	276
Chapter end case: The Software deal	276
Further reading	279
10 Co-operating in International Projects	279
10.1 Introduction	280
10.2 Culture and co-operation	280
10.3 Establishing trust	281
10.4 Ground rules for co-operation	287
10.5 Effective conflict management	288
10.6 Managing heterogeneity	297
10.7 Elements of effective co-operation	298

Summary	299
Key terms	300
Review tasks	301
Chapter end case: Two continents – two worlds?	301
Further reading	305
11 Learning in and Learning from International Projects	306
11.1 Introduction	307
11.2 Organizational learning and knowledge management	308
11.3 Cultural embeddedness of learning	312
11.4 Problems of learning in and from international projects	314
11.5 Methods of project learning	319
11.6 The phase of project completion	328
11.7 Fostering project learning in an international context	330
11.8 The learning organization and international project management	332
Summary	333
Key terms	333
Review tasks	334
Chapter end case: Two continents – one world!	334
Further reading	336
Glossary	337
References	343
Index	354