

Λ 222 329 794

# **How to Engage with the Private Sector in Public-Private Partnerships in Emerging Markets**

**B 374900**

---

# CONTENTS

|   |             |
|---|-------------|
| <b>ACKNOWLEDGMENTS</b>                                      | <b>xi</b>   |
| <b>ABOUT THE AUTHORS</b>                                    | <b>xiii</b> |
| <b>ABBREVIATIONS</b>  | <b>xv</b>   |
| <b>1. INTRODUCTION</b>                                      | <b>1</b>    |
| Role of Public-Private Partnerships                         | 3           |
| Scope of the Guide  | 6           |
| Limits to the Guide   | 7           |
| <b>2. DEFINING PUBLIC-PRIVATE PARTNERSHIPS</b>              | <b>9</b>    |
| Privatization and Management Contracts                      | 9           |
| Small Private Providers of Infrastructure Services          | 10          |
| User-Fee and Availability-Based Public-Private Partnerships | 11          |
| <b>3. SETTING THE FRAMEWORK</b>                             | <b>15</b>   |
| Policy Rationale  | 15          |
| Legal and Regulatory Framework                              | 16          |
| Investment Framework  | 21          |
| Implementation Framework                                    | 23          |

|   |           |
|---|-----------|
| Summary   | 26        |
| Case Study: Water and Electricity Services Provision in Gabon                                   | 28        |
| <b>4. SELECTING PROJECTS</b>  | <b>31</b> |
| Project Scope and Requirements  | 33        |
| Can the Project Be Delivered as a Public-Private Partnership?                                   | 34        |
| Should the Project Be Delivered as a Public-Private Partnership?                                | 41        |
| Initial Market Assessment   | 43        |
| Lessons from Experience: How the Private Sector Has Addressed Key Risks in Projects             | 44        |
| Case Study: Hospital Regional de Alta Especialidad del Bajío, Guanajuato State, Mexico          | 50        |
| <b>5. FINANCING PPP PROJECTS</b>  | <b>53</b> |
| Lenders and Risk: Bankability   | 54        |
| Contract Terms: Bankability   | 57        |
| Equity Investment   | 57        |
| Contractual Relationships   | 57        |
| Refinancing   | 59        |
| Risk Mitigation and Other Sources of Project Funding  | 61        |
| Output-Based Aid  | 67        |
| Case Study: São Paulo Metro Line 4, Brazil  | 69        |
| Case Study: Improved Access to Water Services in the East Zone of Metro Manila, the Philippines | 73        |
| <b>6. PREPARING PROJECTS FOR MARKET</b>   | <b>77</b> |
| Management of the Process   | 78        |
| Funding for Project Preparation   | 84        |
| Unsolicited Proposals   | 85        |
| Project Assessment  | 86        |
| Case Study: PPP Program in the National Highways Sector, India                                  | 89        |

|  |            |
|--|------------|
| <b>7. PROJECT ADVISERS</b>                                       | <b>93</b>  |
| Role of Advisers   | 93         |
| When to Use Advisers   | 95         |
| Appointment of Advisers  | 96         |
| Role of Public-Private Partnership Units                         | 97         |
| Management of Advisers   | 97         |
| Case Study: Queen Alia Airport Expansion, Amman, Jordan          | 99         |
| <b>8. MANAGING THE INITIAL INTERFACE WITH THE PRIVATE SECTOR</b> | <b>103</b> |
| Preparation for Market Sounding                                  | 104        |
| Before the Launch  | 105        |
| Perception of the Project  | 107        |
| Role of Development Finance Institutions and Donors              | 107        |
| Transition to the Procurement Phase                              | 108        |
| <b>9. MANAGING PROCUREMENT</b>                                   | <b>111</b> |
| Outcome of the Procurement Phase                                 | 112        |
| Role of Advisers   | 112        |
| Role of Development Finance Institutions                         | 113        |
| Bid Stages   | 113        |
| Project Launch   | 113        |
| Prequalification   | 118        |
| Request for Proposals  | 121        |
| Preferred Bidder and Financial Close                             | 124        |
| Case Study: Inkosi Albert Luthuli Central Hospital, South Africa | 126        |
| <b>10. AFTER SIGNING</b>   | <b>133</b> |
| Managing Contracts   | 133        |
| Evaluating PPP Projects and Programs                             | 138        |
| Case Study: Sofia Water, Bulgaria                                | 139        |

## **11. CONCLUSION** **145**

## **APPENDIXES** **149**

|   |   |     |
|---|---|-----|
| A | World Bank and PPIAF Private Participation in Infrastructure Project Database     | 149 |
| B | Sample Extract of a Risk Management Register for Managing the PPP Project Process | 153 |
| C | List of PPP Web Sites   | 159 |

## **REFERENCES** **167**

## **INDEX** **171**

### **BOXES**

|      |   |     |
|------|---|-----|
| 1.1  | Port Concessioning and Competition in Colombia                              | 5   |
| 3.1  | Lessons   | 24  |
| 4.1  | Liverpool Direct  | 35  |
| 4.2  | Regional Projects   | 47  |
| 5.1  | Major Concerns of Project Lenders   | 56  |
| 5.2  | Major Concerns of Contractors and Investors                                 | 58  |
| 6.1  | Common Problems in Project Governance                                       | 82  |
| 6.2  | Common Mistakes in Project Preparation                                      | 84  |
| 8.1  | Top 10 Tips for a Successful Market-Sounding Exercise                       | 106 |
| 9.1  | Project Information Memorandum  | 116 |
| 9.2  | Bidders' Conference   | 117 |
| 9.3  | Summary of RfQ for Public-Private Partnership Projects, Government of India | 119 |
| 10.1 | Tips on Managing Contracts  | 136 |

### **FIGURES**

|     |   |   |
|-----|---|---|
| 1.1 | Investment Commitments to New and Existing Infrastructure Projects with Private Participation in Developing Countries, by Sector, 1990–2008 | 2 |
| 1.2 | Investment Commitments to New PPI Projects Reaching Closure in Developing Countries, by Region, 1995–2009                                   | 2 |

|   |            |
|---|------------|
| <b>11. CONCLUSION</b>   | <b>145</b> |
| <b>APPENDIXES</b>   | <b>149</b> |
| A      World Bank and PPIAF Private Participation in Infrastructure<br>Project Database     | 149        |
| B      Sample Extract of a Risk Management Register for<br>Managing the PPP Project Process | 153        |
| C      List of PPP Web Sites  | 159        |
| <b>REFERENCES</b>   | <b>167</b> |
| <b>INDEX</b>  | <b>171</b> |