



© 2008 [AGI-Information Management Consultants](http://dandelion.com)  
May be used for personal purposes only or by  
libraries associated to [dandelion.com](http://dandelion.com) network.

# infrastructure

AT THE CROSSROADS

LESSONS FROM  
20 YEARS  
OF WORLD BANK  
EXPERIENCE



**THE WORLD BANK**  
Washington, D.C.

# Contents

|  |           |
|--|-----------|
| Foreword   | ix        |
| Acknowledgments  | xi        |
| Executive Summary  | xiii      |
| Abbreviations  | xxi       |
| <b>1 Introduction</b>  | <b>1</b>  |
| Objective, Scope, and Approach   | 1         |
| Evolution of External Environment and Bank Responses                     | 1         |
| Bank Lending Trends  | 3         |
| Project Performance  | 7         |
| <b>2 Supporting the Right Projects and Producing Results</b>             | <b>11</b> |
| Project Design   | 11        |
| Cost-Benefit Analysis  | 17        |
| Financial Sustainability   | 20        |
| Performance Monitoring and Results Measurement                           | 24        |
| Continuity of Engagement   | 26        |
| <b>3 Reaching the Poor</b>   | <b>33</b> |
| From “Trickle Down” to “Basic Needs”                                     | 33        |
| Searching for Alternatives   | 35        |
| Enabling Environment   | 42        |
| Balancing Growth and Access  | 42        |
| <b>4 Managing Expectations About Private Sector Participation</b>        | <b>45</b> |
| Evolution of Private Financial Flows and Investments                     | 45        |
| Political Economy of Private Participation in Infrastructure             | 50        |
| Adapting Regulation to Country Capacity                                  | 56        |
| Allocating Risks   | 59        |
| <b>5 Ensuring Environmental and Social Sustainability</b>                | <b>65</b> |
| Increasing Attention to Environmental and Social Impacts and Risks       | 65        |
| Finding a More Balanced Approach   | 71        |
| Integrating Work on Environmental and Social Issues in the Project Cycle | 75        |
| Managing High-Profile Engagements  | 77        |
| <b>6 Fighting Corruption</b>   | <b>81</b> |
| Addressing Corruption in Bank-Financed Projects                          | 82        |
| Altering Corruption-Prone Business Models and Practices                  | 92        |
| Managing Extractive Industry Revenues                                    | 99        |

|            |  |     |
|------------|--|-----|
| 7          | Communicating with Stakeholders                            | 105 |
|            | Growing External Scrutiny                                  | 105 |
|            | Strategic Communications                                   | 107 |
| Appendix A |  |     |
|            | Infrastructure Projects Rated Highly Satisfactory by OED   | 115 |
| Appendix B |  |     |
|            | Infrastructure Projects Rated Highly Unsatisfactory by OED | 119 |
| Appendix C |  |     |
|            | Inspection Panel Investigations of Infrastructure Projects | 121 |
|            | Notes  | 131 |
|            | Index  | 133 |

## Boxes

|     |  |    |
|-----|--|----|
| 2.1 | Maputo Urban Rehabilitation Project—Asphalt Versus Concrete Paving for Tertiary Roads    | 14 |
| 2.2 | Building Hazard Mitigation into Infrastructure Planning and Design                       | 16 |
| 2.3 | Honduras El Cajon Power Project  | 21 |
| 2.4 | Algeria Urban Water Supply and Sewerage  | 22 |
| 2.5 | Re-engagement in the Power Sector in the Philippines                                     | 28 |
| 2.6 | World Bank Support to Slum Upgrading   | 29 |
| 3.1 | Centrally Driven Rural Water Supply and Sanitation in India                              | 36 |
| 3.2 | Community-Driven Rural Water Supply and Sanitation in India                              | 37 |
| 3.3 | Water Sector Privatization in Argentina  | 38 |
| 3.4 | Entrepreneurs Working for the Poor—Three Examples  | 40 |
| 3.5 | Output-based Aid: Tying Subsidies to Service Delivery for the Poor                       | 41 |
| 3.6 | Balancing Growth and Access in Vietnam   | 43 |
| 4.1 | Improving Public Utilities—Water Supply in Phnom Penh, Cambodia                          | 50 |
| 4.2 | Electricity Privatization in Georgia   | 52 |
| 4.3 | Privatization of Water Services in Bolivia   | 53 |
| 5.1 | The Story of Narmada   | 67 |
| 5.2 | Inspection Panel Investigations of Infrastructure Projects—Overview                      | 69 |
| 5.3 | China Shuikou Hydropower Project   | 72 |
| 5.4 | Bolivia-Brazil Gas Pipeline Project (safeguards)   | 73 |
| 5.5 | Involuntary Resettlement—Use of an Adaptive Approach                                     | 76 |
| 5.6 | Summary of Recommendations of the Panel on High-Risk/High-Reward Infrastructure Projects | 78 |

|     |   |     |
|-----|---|-----|
| 6.1 | Lesotho Highlands Water Project   | 86  |
| 6.2 | Indonesia Second Sulawesi Urban Development Project                       | 88  |
| 6.3 | Fiduciary Management in Afghanistan                                       | 90  |
| 6.4 | Bangladesh Rural Electrification and Renewable<br>Energy Project          | 93  |
| 6.5 | Bolivia Municipal Strengthening Project                                   | 94  |
| 6.6 | Kecamatan Development Program, Indonesia                                  | 97  |
| 6.7 | Chad-Cameroon Petroleum Development Project                               | 102 |
| 7.1 | Brazil Polonoroeste Project   | 107 |
| 7.2 | Bolivia-Brazil Gas Pipeline Project (communications with<br>stakeholders) | 108 |
| 7.3 | Argentina-Paraguay Yacyretá Dam Project                                   | 110 |
| 7.4 | Laos Nam Theun 2 Project  | 111 |
| 7.5 | Sierra Leone Bumbuna Hydroelectric Project                                | 112 |
| 7.6 | West Africa Gas Pipeline Project  | 113 |

## Figures

|     |   |    |
|-----|---|----|
| 1.1 | IBRD/IDA Infrastructure Lending, FY1970–2005  | 4  |
| 1.2 | IBRD/IDA Infrastructure Lending by Sector, FY1970–2005                                  | 5  |
| 1.3 | IBRD/IDA Infrastructure Lending by Region, FY1970–2005                                  | 5  |
| 1.4 | IBRD/IDA Infrastructure Lending by Client Segment,<br>FY1970–2005                       | 6  |
| 1.5 | Importance and Effectiveness of Bank Delivery—<br>Feedback from Clients, FY2002–04      | 7  |
| 4.1 | Commitments of Private Participation in Infrastructure<br>(PPI) in Developing Countries | 47 |

## Tables

|     |   |    |
|-----|---|----|
| 1.1 | Project Outcome Ratings, FY1970–2004  | 8  |
| 2.1 | Ex-ante and Ex-post Economic Rates of Return<br>of Infrastructure Projects Completed in FY1999–2003 | 18 |