

Road Maintenance Management

Concepts and Systems

**Richard Robinson, Uno Danielson
and Martin Snaith**



Contents

<i>Foreword</i>	xii
<i>Preface</i>	xiv
<i>Acknowledgements</i>	xvi
1 Management Issues	1
1.1 Purpose of management	1
1.1.1 Roads as an asset	1
1.1.2 Activities	2
1.1.3 Impacts	3
1.2 Construction and maintenance	4
1.2.1 Projects and processes	5
1.2.2 Purpose of maintenance	7
1.2.3 Reducing deterioration	8
1.2.4 Lowering vehicle operating costs	10
1.2.5 Keeping the road open	10
1.2.6 Safety	11
1.2.7 Environmental issues	11
1.3 The management process	11
1.3.1 Management functions	13
1.3.2 Project management	14
1.3.3 The management cycle	17
1.3.4 Cycles within the management functions	17
1.4 Quality management	17
1.4.1 The concept of customers	17
1.4.2 Quality management systems	20
1.4.3 Risk management	22
1.5 Management information	23
2 Institutional Issues	25
2.1 Management in context	25
2.1.1 External and internal factors	25
2.1.2 Economic factors	26
2.1.3 Roles and aims	27
2.1.4 Stakeholders	29
2.2 Legal ownership	29
2.2.1 The concept of ownership	29
2.2.2 Ownership and management of capital assets	30

2.3	The policy framework	31
2.3.1	Management and policy	31
2.3.2	Components of the policy framework	32
2.3.3	Vested interests	33
2.3.4	Mission statement	34
2.3.5	Objectives	36
2.3.6	Standards and intervention levels	36
2.3.7	Functional hierarchy	38
2.3.8	Basis for decision-making	39
2.3.9	Performance indicators	40
2.4	Organisations	43
2.4.1	Organisational culture	43
2.4.2	Size and degree of decentralisation	46
2.4.3	Organisational status	49
2.5	Effectiveness and efficiency	50
2.5.1	Basic concepts	50
2.5.2	Specificity	50
2.5.3	Competition	52
2.5.4	Functional separation	53
2.5.5	Commercialisation	55
2.6	Institutional development	56
2.6.1	Hierarchy of management issues	56
2.6.2	The challenge of change	56
2.7	Human resource management	58
2.7.1	Human resource needs in a changing environment	58
2.7.2	Skills and motivation	58
2.7.3	Training	59
2.8	Environmental issues	61
2.8.1	Issues of concern	61
2.8.2	Environmental assessment	61
3	Finance	64
3.1	Issues	64
3.2	Allocation of funds	65
3.2.1	Budgetary process	65
3.2.2	Budget heads	66
3.2.3	Allocation mechanisms	67
3.2.4	Disbursement mechanisms	68
3.3	Revenue	69
3.3.1	Basic aims	69
3.3.2	Principles of pricing and cost recovery	69
3.3.3	Sources of revenue	71
3.3.4	Financing road maintenance and development	72
3.3.5	Managing the revenues	74

3.4	Road funds	74
3.5	Congestion pricing	76
	3.5.1 Managing congestion	76
	3.5.2 Indirect charging mechanisms	77
	3.5.3 Direct charging mechanisms	78
3.6	Road tolls	79
	3.6.1 Advantages	79
	3.6.2 Disadvantages	80
	3.6.3 Pricing the toll	80
	3.6.4 Investment criteria	81
	3.6.5 Design criteria	82
3.7	Private financing	83
	3.7.1 Background	83
	3.7.2 Advantages	85
	3.7.3 Disadvantages	85
	3.7.4 The parties involved	86
	3.7.5 Contractual framework and risks	87
	3.7.6 Shadow tolls	88
3.8	Local financing	90
4	Benefits and Costs	93
4.1	Basis for management decisions	93
4.2	Benefits	93
	4.2.1 Impacts and beneficiaries	93
	4.2.2 Project level benefits	95
	4.2.3 Network level benefits	95
4.3	Costs	97
	4.3.1 Issues to be considered	97
	4.3.2 Methods of accounting	98
	4.3.3 Cost estimating techniques	99
	4.3.4 Global techniques	101
	4.3.5 Unit rate techniques	102
	4.3.6 Operational costing techniques	103
	4.3.7 Worker hours techniques	110
	4.3.8 Suitability of individual techniques	110
	4.3.9 Application of the approach to cost estimating	112
4.4	Cost-benefit analysis	112
	4.4.1 Purpose of the analysis	113
	4.4.2 Prices	113
	4.4.3 Comparison of alternatives	114
4.5	Life cycle costing	117
	4.5.1 Investment choice	117
	4.5.2 Road administration costs	117

4.5.3	Road user costs	118
4.5.4	Life cycle cost models	118
5	Management Information	121
5.1	Information and data	121
5.1.1	The need for information	122
5.1.2	Information groups	122
5.2	Data design	122
5.2.1	Data acquisition costs	123
5.2.2	Relevance	124
5.2.3	Appropriateness	125
5.2.4	Reliability	125
5.2.5	Affordability	126
5.2.6	Information quality	129
5.3	Strategies for data collection	129
5.3.1	Options available	129
5.3.2	Cost-benefit analysis	130
5.4	Inventory data	130
5.4.1	Types of road inventory	130
5.4.2	Network referencing	130
5.4.3	Item inventory	132
5.5	Traffic data	136
5.5.1	Types of traffic information	136
5.5.2	Traffic characteristics and volume	136
5.5.3	Axle loading	141
5.6	Pavement data	142
5.6.1	Defects	142
5.6.2	Manual methods of pavement assessment	145
5.6.3	Mechanised methods of pavement assessment	146
5.7	Data management	149
5.7.1	Computer-based data management	149
5.7.2	System selection and procurement	153
5.7.3	Requirements	155
5.7.4	Specification	155
5.7.5	Procurement	157
5.7.6	Implementation	160
6	Treatment Selection	161
6.1	Scheduled and condition-responsive methods	161
6.1.1	Approaches to treatment selection	161
6.1.2	Scheduled	161
6.1.3	Condition-responsive methods	163
6.1.4	Methods available	163

6.2	Common features	164
6.2.1	Methods of defect assessment	164
6.2.2	Precedence rules	164
6.2.3	Sectioning	165
6.3	Defect-based rules	166
6.4	Rules based on condition indices	166
6.5	Complex rules approaches	173
6.5.1	Non-transparent methods	173
6.5.2	Expert systems	174
6.6	Optimisation approach	177
6.7	Issues arising from condition-responsive methods	178
6.8	Treatment selection for gravel roads	179
6.8.1	Incidence of gravel roads	179
6.8.2	Defects and deterioration	179
6.8.3	Treatment selection and design	182
6.8.4	Assessment of need	183
6.9	Contract packaging	186
7	Prioritisation	188
7.1	Basic concepts	188
7.1.1	Generations of decision-support systems	188
7.1.2	Commercial and user models	189
7.2	First generation prioritisation methods	190
7.2.1	Basic principles of the methods	190
7.2.2	Methods based on defectiveness indices	191
7.2.3	Methods based on degree of defectiveness	191
7.2.4	Treatment-based methods	194
7.3	Second generation methods	196
7.3.1	Basic principles of the methods	196
7.3.2	Cost-effectiveness methods	196
7.4	Third generation methods	200
7.4.1	Statement of the problem	200
7.4.2	Objective function	200
7.4.3	Total enumeration	201
7.4.4	Dynamic programming	201
7.4.5	Economic boundary	202
7.4.6	Year-by-year analysis	206
7.4.7	Consideration of uncertainty	206
7.5	Reduced time period analysis methods	207
7.5.1	Theoretical concerns over life cycle analysis	207
7.5.2	Basis of the approaches	208
7.5.3	The budget period method	208
7.5.4	Annualised cost method	209

7.6	Prediction of deterioration	210
7.6.1	Approaches to condition projection	210
7.6.2	Probabilistic methods	211
7.6.3	Deterministic methods using mechanistic models	213
7.6.4	Deterministic methods using regression models	214
7.6.5	Deterministic methods using mechanistic–empirical models	214
7.6.6	Calibration of deterministic methods to fit local conditions	216
7.7	Observations on prioritisation methods	218
7.7.1	Key features of available methods	218
7.7.2	Data requirements	219
7.7.3	Use of third generation methods	219
8	Operations Management	221
8.1	Operations considered	221
8.2	Routine maintenance	222
8.2.1	Management tasks and work types	222
8.2.2	Cyclic works	222
8.2.3	Reactive works	224
8.2.4	Scheduling	225
8.2.5	Utility works	226
8.2.6	Key considerations	227
8.3	Winter maintenance	227
8.3.1	The winter problem	227
8.3.2	The winter maintenance management cycle	229
8.3.3	Defining aims	230
8.3.4	Assessing needs	230
8.3.5	Determining actions	235
8.3.6	Determining costs and priorities	235
8.4	Choice of technology	237
8.4.1	Technology options	237
8.4.2	Technological appropriateness	238
8.4.3	Cost-effectiveness	238
8.4.4	Availability of labour and equipment	240
8.4.5	Domestic resources	241
8.4.6	Discussion on choice of technology	241
8.5	Equipment management	241
8.5.1	Basic principles	241
8.5.2	Autonomous management	242
8.5.3	Organisation of maintenance and repair	243
8.5.4	Administrative and commercial management	244
8.6	Monitoring	246
8.6.1	Issues to be considered	246

8.6.2	Key indicators of effectiveness	246
8.6.3	Value for money	247
8.6.4	Approach to monitoring	247
9	Procurement and Contracts	248
9.1	Procurement options	248
9.1.1	Options available	248
9.1.2	Competitive procurement	248
9.1.3	Contracting out construction and periodic maintenance works	249
9.1.4	Contracting out routine maintenance and emergency works	251
9.1.5	Contracting out the client functions	253
9.1.6	Considerations for maintenance by contract	256
9.2	General procurement issues	263
9.2.1	Basic principles	263
9.2.2	Procedures and forms of contract	263
9.2.3	Qualification	267
9.2.4	Bidding documents and contracts	268
9.3	Contract management	269
9.3.1	Management principles	269
9.3.2	Works supervision	271
9.3.3	Quality management	272
9.4	Contractor development	272
9.4.1	Basis of the approach	272
9.4.2	Preliminary study	272
9.4.3	Implementing the development programme	273
9.5	Contracts for in-house works	273
9.5.1	Improvement of existing operations	273
9.5.2	Competitive procurement of activities	274
9.6	General observations	277
	<i>Appendix A: Management Summary</i>	279
	<i>References</i>	280
	<i>Index</i>	289