

Managing Construction Logistics

Gary Sullivan

Wilson James Ltd

Stephen Barthorpe

MITIE Group Pic

Stephen Robbins

Laing O'Rourke

WILEY-BLACKWELL

A John Wiley & Sons, Ltd., Publication

Foreword	vii
<i>Peter Rogers CBE</i>	
<i>Chairman of the UK Green Building Council</i>	
Preface	xi
About the Book	xiii
About the Authors	xvii
Dedication and Acknowledgements	xix
Glossary of Abbreviations	xxi
Introduction	xxiii
Section 1: Contextualising Logistics for Construction	1
1 The Origins of Logistics	3
Definitions and origins of logistics	3
The military origins of logistics	4
Modern military logistics	10
Parallel lines: construction and the military	11
References	13
Section 2: Construction Logistics in Practice	15
2 Construction Logistics in Practice	17
Development of logistics	17
Construction industry logistics	18
Comparing construction with manufacturing	20
Construction industry: traditional approach to logistics	23
Construction industry: dedicated approach to logistics	25
Cultural barriers to implementing integrated logistics	
^y in the construction industry	28
Resistance to change	30

Logistics constraints	30
References	32
3 An Introduction to Practical Logistics	33
Planning is everything	34
Waste not, want not?	36
Communication is the key	38
Standardisation and pre-assembly in construction	41
Creating professional logistics operations in the construction industry	44
Small sites	48
Practical completion	50
References	53
4 Mobilisation and Resourcing the Team	55
Mobilisation and site set-up	55
Resourcing the logistics team	57
The background	57
Contractual norms and logistics management	58
Issues in current practice	59
The specialist construction logistics contractor	61
Employment and training	64
References	66
5 Materials Delivery and Handling	67
Contractual issues and current practice	67
Getting materials to the site	69
Common user plant: tower cranes	73
Common user plant: lifts and hoists	76
The scope and potential of common user plant	79
Couriers	81
Alternative forms of transport	82
Distribution	84
Batching plants or concrete deliveries?	87
Barcodes and radio-frequency identification	90
Consolidation centres	91
References	94
6 Transport and Communications	95
Introduction to traffic management	95
Managing construction traffic on the highways	96
Managing access points	97
Car parking	99
Managing haul roads	100
Wheel washes [^]	101
An overview of communications	102

	The site logistics meeting	103
	Learning from the site	104
	Communication tools	104
	Signage	106
	References	110
7	Managing Critical Risks	111
	Importance of fire management	111
	Causes of fire	111
	The fire safety plan	113
	Evacuation plans	115
	Fire marshals and fire wardens	117
	Contractual barriers to a seamless response	118
	Introduction to first aid and occupational health	119
	Creating the right level of first-aid provision	119
	First-aid equipment	121
	Dealing with emergencies	122
	Occupational health	124
	References	126
	Further information	127
8	Security	129
	The remit of the security team	130
	Managing access to site	134
	Night security	137
	Dogs	138
	Alarms	139
	Special measures	140
	References	141
9	Coordinating Infrastructure and Services	143
	Catering	143
	Temporary accommodation	149
	Temporary services	155
	References	160
0	Waste Management and Good Housekeeping	161
	Procurement of waste management services	161
	What is waste?	162
	Challenges to good housekeeping on site	164
	A professional approach to waste management	166
	Potential for further improvement	169
	Housekeeping	170
	Sanitary facilities	171
	Achieving good housekeeping	172
	References	174

Section 3: The Future of Construction Logistics	175
11 Construction Consolidation Centres	177
Consolidation centre concept	178
Construction logistics consolidation centres: an outline	180
The benefits of using a consolidation centre	182
The challenges of pricing the logistics element of a contract	184
Change management	184
The consolidation centre methodology	184
Warehouse management systems	192
Materials identification and tagging systems	193
Value stream mapping	199
The cost benefits of a consolidation centre	203
Increasing the availability of materials	206
Advantages offered to materials suppliers: better use of delivery vehicles	207
Realising cost savings	209
Non-financial benefits of the consolidation centre	210
Increased accountability	210
Environment	211
The social benefits of good supply chain management and logistics techniques	213
Socially responsible supply chain management and logistics	214
Considering the future application of the consolidation centre methodology	215
Important considerations for the future	222
References	223
12 Case Studies	225
Introduction	225
Case Study 1: Construction Logistics: The Heartbeat of a Project	225
Case Study 2: Prescription to Reduce Waste: AstraZeneca	235
Case Study 3: Consolidated Loads: The Answer to Space- and Access-constrained Sites	241
Case Study 4: Come Up and See Me Some Time: The Value of Occupational Health	251
Case Study 5: Terminal 5: Delivering Europe's Largest Construction Project Just in Time	255
Case Study 6: Security Services at Tate Modern and Tate Britain	261
Case Study 7: Refurbishment at Unilever House: Delivering Sustainability	265
Conclusion: The Argument for Change	269
Index	273