

# Skills for Managing Rapidly Changing IT Projects

Fabrizio Fioravanti  
Exitech, Italy

^-.^, \_  
IR1T1 \*

IRIVI Press <sup>c</sup>

**Publisher of innovative scholarly and professional  
information technology titles in the cyberage**

Hershey • London • Melbourne • Singapore

# Skills for Managing Rapidly Changing IT Projects

## Table of Contents

Preface.....	x
Acknowledgments.....	xii

### SECTION I

#### Chapter I

<b>Team</b>	<b>Working</b>	<b>1</b>
<i>Values</i> .....		2
<i>Communication</i> .....		2
<i>Simplicity</i> .....		3
<i>Feedback</i> .....		3
<i>Creating the Group</i> .....		4
<i>Common Practices for Team Working</i> .....		6

#### Chapter II

<b>Time</b>	<b>Management</b>	<b>10</b>
<i>Values</i> .....		10
<i>Simplicity</i> .....		10
<i>Courage</i> .....		11
<i>Daily</i>	<i>Activities</i> .....	12
<i>Weekly</i>	<i>Planning</i> .....	14
<i>Monthly Strategy</i> .....		14
<i>Tools for Time Management</i> .....		15
<i>Conclusion</i> .....		17
<i>References</i> .....		18

## **Chapter III**

<b>Presentation.....</b>	<b>20</b>
<i>Values.....</i>	21
<i>Communication.....</i>	21
<i>Phase 1: Prepare the Presentation.....</i>	21
<i>Online Presentations.....</i>	21
<i>Presentations with Slides.....</i>	23
<i>Paper Presentations.....</i>	27
<i>Phase 2: Prepare the Speech.....</i>	28
<i>Online Presentations.....</i>	29
<i>Presentations with Slides.....</i>	30
<i>Paper Presentations.....</i>	32
<i>Phase 3: The Speech.....</i>	33
<i>The Voice.....</i>	33
<i>The Body.....</i>	34
<i>The Appearance.....</i>	34
<i>The Look.....</i>	34

## **Chapter IV**

<b>Training.....</b>	<b>36</b>
<i>Values.....</i>	37
<i>Communication.....</i>	37
<i>Simplicity.....</i>	37
<i>Feedback.....</i>	38
<i>Training in Practice.....</i>	38
<i>Train Your Team.....</i>	39
<i>Train the Customer.....</i>	41
<i>Train the Partner.....</i>	42

## **Chapter V**

<b>People Management.....</b>	<b>44</b>
<i>Values.....</i>	45
<i>Communication.....</i>	45
<i>Feedback.....</i>	46
<i>People Management in Practice.....</i>	47
<i>Team Motivation.....</i>	48
<i>Dealing with Problems.....</i>	48
<i>Tools for People Management.....</i>	50
<i>People in the Project: How Many?.....</i>	51
<i>References.....</i>	54

**Chapter VI**

**Delegation.....56**

- Values.....56*
- Simplicity.....56*
- Feedback.....57*
- Courage.....57*
- Delegation at Work.....58*
- Target of Delegation Activity.....58*
- What Can You Delegate?.....59*
- How Can You Delegate?.....59*
- References.....61*

**SECTION II**

**Chapter VII**

<b>The</b>	<b>Target</b>	<b>Business</b>	<b>Environment</b>	<b>64</b>
<i>Project Lifetime.....</i>				<i>66</i>
<i>Project Effort.....</i>				<i>67</i>
<i>Project Type.....</i>				<i>67</i>
<i>Project Technology.....</i>				<i>68</i>
<i>People Factor.....</i>				<i>69</i>
<i>References.....</i>				<i>69</i>

**Chapter VIII**

**Classical Methodologies, Techniques, and Tools for Project**

**Management.....72**

- Waterfall Life Cycle.....73*
- Feasibility Study.....73*
- Analysis.....74*
- Project Specification.....75*
- Development.....75*
- Integration and Test.....76*
- Deployment.....76*
- Maintenance.....77*
- Prototyping Life Cycle.....77*
- Requirements.....78*
- Fast Projects.....79*
- Prototyping.....79*
- Requirement Review.....80*
- Engineered Product.....80*

<i>Spiral Life Cycle</i> .....	81
<i>Objectives and Bounds</i> .....	82
<i>Evaluate Alternatives</i> .....	83
<i>Develop and Verify</i> .....	84
<i>Planning</i> .....	84
<i>Risk Management</i> .....	84
<i>Target and Benefit of Risk Analysis</i> .....	86
<i>Risk Indicators</i> .....	86
<i>Risk Evaluation</i> .....	87
<i>Risk Control</i> .....	91
<i>References</i> .....	93

## **Chapter IX**

<b>Agile Development</b> .....	<b>95</b>
<i>Individuals and Interactions Over Process and Tools</i> .....	96
<i>Actions</i> .....	97
<i>Benefits</i> .....	97
<i>Side Effects</i> .....	97
<i>Overdose</i> .....	98
<i>Working Software Over Comprehensive Documentation</i> .....	98
<i>Actions</i> .....	99
<i>Benefits</i> .....	99
<i>Side Effects</i> .....	100
<i>Overdose</i> .....	101
<i>Customer Collaboration Over Contract Negotiation</i> .....	101
<i>Actions</i> .....	101
<i>Benefits</i> .....	102
<i>Side Effects</i> .....	102
<i>Overdose</i> .....	102
<i>Responding to Change Over Following a Plan</i> .....	103
<i>Actions</i> .....	103
<i>Benefits</i> .....	103
<i>Side Effects</i> .....	104
<i>Overdose</i> .....	104
<i>The Agile Team</i> .....	104
<i>References</i> .....	106

## **Chapter X**

<b>extreme</b>	<b>Programming</b> .....	<b>108</b>
<i>XP Values</i> .....		109

<i>Communication</i> .....	109
<i>Simplicity</i> .....	110
<i>Feedback</i> .....	110
<i>Courage</i> .....	111
<i>XP Rules</i> .....	112
<i>Metaphor</i> .....	112
<i>Planning Game</i> .....	114
<i>Small Releases</i> .....	116
<i>Tests</i> .....	118
<i>Simple Design</i> .....	119
<i>Refactoring</i> .....	120
<i>Pair Programming</i> .....	121
<i>Continuous Integration</i> .....	122
<i>Collective Ownership</i> .....	123
<i>On-Site Customer</i> .....	124
<i>Forty-Hour Weeks</i> .....	125
<i>Coding Standards</i> .....	125
<i>Conclusion</i> .....	126
<i>Life Cycle of an XP Project</i> .....	130
<i>References</i> .....	132

## **Chapter XI**

<b>Agile and Defined Project Development</b> .....	<b>134</b>
<i>ADPD Life Cycle</i> .....	135
<i>Walking Skeleton Phase</i> .....	138
<i>Release Phase</i> .....	140
<i>ADPD Practices</i> .....	140
<i>Analysis and Design Practices</i> .....	140
<i>Development Practices</i> .....	143
<i>Test Practices</i> .....	147
<i>Deployment and Release Practices</i> .....	150
<i>General and Management Practices</i> .....	151
<i>References</i> .....	156

## **Chapter XII**

<b>ADPD and SW-CMM</b> .....	<b>158</b>
<i>KPA 2.1 Requirement Management</i> .....	160
<i>KPA 2.2 Software Project Planning</i> .....	161
<i>KPA 2.3 Software Project Tracking and Oversight</i> .....	162
<i>KPA 2.4 Software Subcontract Management</i> .....	163

<i>KPA 2.5 Software Quality Assurance</i> .....	163
<i>KPA 2.6 Software Configuration Management</i> .....	165
<i>KPA 3.1 Organization Process Focus</i> .....	165
<i>KPA 3.2 Organization Process Definition</i> .....	167
<i>KPA 3.3 Training Program</i> .....	168
<i>KPA 3.4 Integrated Software Management</i> .....	169
<i>KPA 3.5 Software Product Engineering</i> .....	170
<i>KPA 3.6 Inter group Coordination</i> .....	171
<i>KPA 3.7 Peer Reviews</i> .....	171
<i>Conclusion</i> .....	172
<i>References</i> .....	174

### **Chapter XIII**

<b>ADPD and UML Adoption</b> .....	<b>176</b>
<i>UML in Short</i> .....	177
<i>UML and ADPD Life Cycle</i> .....	179
<i>Walking Skeleton Phase</i> .....	179
<i>Release Phase</i> .....	186
<i>References</i> .....	189

### **Chapter XIV**

<b>Software Measurement</b> .....	<b>191</b>
<i>Metric Taxonomy</i> .....	192
<i>Functional Metrics</i> .....	194
<i>Line of Code</i> .....	194
<i>Cyclomatic Complexity</i> .....	196
<i>The COCOMO Model</i> .....	198
<i>Toward Object-Oriented Metrics</i> .....	201
<i>Object-Oriented Metrics Overview</i> .....	202
<i>Chidamber and Kemerer Suite</i> .....	203
<i>Li and Henry Metrics</i> .....	204
<i>Thomas and Jacobson Class Complexity</i> .....	205
<i>Henderson-Sellers Class Complexity</i> .....	206
<i>TAC++ Framework</i> .....	206
<i>Quality in Use Metrics</i> .....	215
<i>Fault Proneness Metrics</i> .....	215
<i>Project Metrics</i> .....	216
<i>Cognitive Metrics</i> .....	218
<i>Duplication Analysis Metrics</i> .....	219
<i>References</i> .....	220

**Chapter XV**

<b>Project</b>	<b>Maintenance</b>	<b>224</b>
<i>Maintenance Models</i>		224
<i>Corrective Maintenance</i>		225
<i>Adaptive Maintenance</i>		225
<i>Preventive Maintenance</i>		226
<i>Maintenance in Classical Methodology</i>		227
<i>Maintenance in Agile Methodologies</i>		228
<i>Metric and Models for Estimation of Maintenance Effort</i>		229
<i>CC-Based Metrics for Maintenance</i>		233
<i>NAM-Based Metric for Maintenance</i>		233
<i>Other Metrics for Maintenance</i>		234
<i>Metrics and Model for Fault Detection</i>		234
<i>Model I</i>		235
<i>Model II</i>		236
<i>Model III</i>		237
<i>Model IV</i>		238
<i>Conclusion</i>		239
<i>References</i>		239

<b>About</b>	<b>the</b>	<b>Author</b>	<b>242</b>
<b>Index</b>			<b>243</b>