

BIM and Construction Management

Proven Tools, Methods,
and Workflows

Brad Hardin

WILEY

Wiley Publishing, Inc.

Contents

<i>Foreword</i>	<i>xiii</i>
<i>Introduction</i>	<i>xv</i>
Chapter 1 BIM and Construction Management	1
The Value and Potential of BIM Technology	2
BIM: A Primer	3
BIM and the Team	4
Existing Delivery Methods	5
Design-Bid-Build	6
Design-Build	11
CM-at-Risk	16
A New Concept of Delivery	20
A New Concept of Process	23
Where Does a Contractor Fit in a BIM Process?	24
Is BIM a Fad, or Is It Here to Stay?	25
Ten Steps for Successfully Implementing BIM	26
Step 1: Identify a BIM Manager	27
Step 2: Develop an Estimate of Cost and Time to Implement and Use BIM Software	28
Step 3: Develop an Integration Plan	30
Step 4: Start Small	30
Step 5: Keep the Manager Trained	31
Step 6: Support the Manager by Starting a Department	32
Step 7: Stick to the Plan but Remain Flexible	32
Step 8: Create Resources	32
Step 9: Analyze Implementation	33
Step 10: Monitor New Software Proposals and Industry Trends	33
Conclusion	35
Chapter 2 BIM and Preconstruction	37
Planning a BIM Project	38
Contracts	40
AIA Documents	42
AGC Documents	43
DBIA Documents	44
Defining Responsibilities and Ownership	45
Information Exchange (IE) Plan	48
Model Coordination Plan	50

Digital Information Transfer Standards	52
Parallel BIM	53
Single BIM	54
Team Communication	55
Estimating	57
Revit	58
Innovava Composer	61
Innovaya	64
Timberline	71
Site Coordination	79
Starting the Site Coordination Plan in SketchUp	79
Inserting the Site	82
Conclusion	88
Chapter 3 BIM and Construction	89
Scheduling	90
Scheduling Software	93
Navisworks Collaboration Software	94
Constructability	106
Submittals	111
Creating a Construction Model	113
Design Review Tool	121
Trade Coordination	127
Clash Detection and Reporting	128
Navisworks Clash Detective	129
Case Study: Managing Construction of a Signature Bridge with BIM	133
Conclusion	139
Chapter 4 BIM and Updates	141
Overview of BIM and Updates	142
BIMandPrebid	145
Prebid and Hard Bidding	147
Prebid and the Integrated Project	149
BIM and Estimate Updates	152
Comparing the New Estimate with the Old in Timberline	157
BIM and Model Updates	159
Updating a Revit File	161
Updating a Navisworks Animation	163
Clash Detection Updates	165
Updating the Clash Report	173
BIM and Budget Management	176
Conclusion	178

Chapter 5	BIM and Construction Administration	179
	Overview of BIM and Construction Administration	180
	Existing Process	181
	New Process	183
	BIM and RFIs	184
	Training the Superintendent	193
	Tutorial on 3D RFIs	198
	Navisworks Tutorial on Commenting	203
	Setting Up the Job Trailer	209
	The Virtual Job Trailer	212
	BIM and Site Coordination	215
	Fabrication	217
	Navisworks Sequencing Clash Tutorial	220
	BIM and Punch Lists	223
	Conclusion	227
Chapter 6	BIM and Sustainability	229
	Overview of BIM and Sustainability	230
	USGBC and LEED	231
	Green BIM and Preconstruction	233
	Custom Schedule Tutorial	235
	Material Radius	241
	Material Radius Tutorial	242
	Lean Construction	246
	Sustainable Construction	248
	Sustainable Construction Goal Setting	248
	Job Site Surveillance	255
	Material Management	258
	Salvaging and Recycling	259
	Salvaging	259
	Recycling	262
	Conclusion	262
Chapter 7	BIM and Facility Management	263
	Costs of Maintaining a Facility	264
	Owners and BIM	267
	Record BIMs	270
	One BIM = One Source of Information	273
	Information in a Record BIM	276

	How to Maintain a Model	279
	Documenting for Decommissioning	280
	Investment and Logistics for FM BIM	282
	Training	284
	Implementation and Use	286
	Conclusion	287
Chapter 8	The Future of BIM	289
	What Will BIM Be?	290
	New Roles	292
	Interoperability	293
	BIM and the Future from the Past	294
	BIM and the New Construction Manager	297
	Education	298
	Workplace	300
	Continued Definition	302
	BIM and the New Team	304
	BIM and the New Process	306
	Future Opportunities	307
	Future Relationships	308
Appendix	Applications Supported by Navisworks	311
	<i>Index</i>	329