

Cost Engineering For Effective Project Control

Sol A. Ward, PhD

| |
|-----------------------------------------|
| Technische Universität Darmstadt |
| Fachbereich 1 |
| Betriebswirtschaftliche Bibliothek |
| Inventar-Nr.: 51.667 |
| Abstell-Nr.: A 27/70 |
| |
| |
| 00298438 |
| |



John Wiley & Sons, Inc.

New York • Chichester • Brisbane • Toronto • Singapore

Contents

| | | |
|-------------------|--------------------------------------------------|------------|
| Chapter 1 | The Project—An Overview | 1 |
| Chapter 2 | Project Diagnostics | 12 |
| Chapter 3 | Construction Patterns | 28 |
| Chapter 4 | The Construction Estimate | 52 |
| Chapter 5 | Procurement | 87 |
| Chapter 6 | Decision Making at a Project | 103 |
| Chapter 7 | Construction Management | 118 |
| Chapter 8 | Planning | 133 |
| Chapter 9 | CPM and Other Networks | 144 |
| Chapter 10 | Construction Claims | 159 |
| Chapter 11 | The Art of Project Information Collection | 174 |
| Chapter 12 | Escalation | 189 |
| Chapter 13 | Project Control | 201 |
| | Bibliography | 215 |
| | About the Author | 217 |
| | Index | 219 |