

1

PROJECT MANAGEMENT

An Annotated Bibliography

Lee Dyer
and
Gary D. Paulson

CORNELL INDUSTRIAL AND LABOR RELATIONS
BIBLIOGRAPHY SERIES NO. 13

New York State School of
Industrial and Labor Relations
Cornell University
Ithaca, New York

1976

BWL TU Darmstadt



54430019

Contents

INTRODUCTION	v
I. GENERAL OVERVIEW	1
II. STRUCTURE AND DESIGN	7
III. ROLE OF THE PROJECT LEADER	12
IV. PROJECT PROCESSES	15
Planning and Control	15
Leadership Behavior	17
Conflict and Conflict Management	24
Participant Behavior and Attitudes	26
Multiple and Miscellaneous	27
V. THE DO'S AND DON'TS OF PROJECT MANAGEMENT	33