

ALBERT O. HIRSCHMAN

*Development Projects  
Observed*



THE BROOKINGS INSTITUTION  
Washington, D.C.

# *Contents*

Author's Preface: A Hidden Ambition	vii
Foreword	xiii
Author's Acknowledgments	xvii
<i>Introduction</i>	1
<b>ONE</b> <i>The Principle of the Hiding Hand</i>	9
<b>TWO</b> <i>Uncertainties</i>	35
Varieties of Uncertainties	37
Supply Uncertainties: Technology	39
Supply Uncertainties: Administration	45
Supply Uncertainties: Finance	56
Excess Demand	59
Inadequate Demand	65
Digression: The R&D Strategy	75
Mitigation of Uncertainties	81
<b>THREE</b> <i>Latitudes and Disciplines</i>	86
Spatial or Locational Latitude	87
Temporal Discipline in Construction	95
Temporal Discipline from Construction to Operation	103
Latitude for Corruption	107
Latitude in Substituting Quantity for Quality	112
Latitude in Substituting Private for Public Outlays	119

<b>FOUR</b>	<b>Project Design: Trait-Taking and Trait-Making</b>	<b>128</b>
	The Dilemma of Design	130
	Implicit Trait-Making: A Failure in Nigeria	139
	Entrained Trait-Making	148
	The Autonomous Agency as a Hybrid	153
<b>FIVE</b>	<b>Project Appraisal: The Centrality of Side-Effects</b>	<b>160</b>
	Side-Effects as Essential Requirements	161
	Pure and Mixed Side-Effects	163
	Smuggling in Change via Side-Effects	168
	Cost-Benefit Analysis and the Offensive Against Side-Effects	174
	Counteroffensives	180
	Modesty and Ambition in Project Planning	185
	<b>Index</b>	<b>191</b>