

# Implementing the Project Management Balanced Scorecard

Jessica Keyes



CRC Press

Taylor & Francis Group

Boca Raton London New York

---

CRC Press is an imprint of the  
Taylor & Francis Group, an **informa** business

AN AUERBACH BOOK

---

# Contents

---

Foreword .....	xiii
Preface .....	xv
Acknowledgments .....	xxiii
About the Author .....	xxv
<b>1 Balanced Scorecard and the Project Manager .....</b>	<b>1</b>
Adopting the Balanced Scorecard .....	3
Example: FedEx .....	7
Attributes of Successful Project Management Measurement Systems .....	9
Project Management Office .....	10
Project Management Process Maturity Model (PM) <sup>2</sup> and Collaboration .....	15
We've Reached the End of Chapter 1 .....	18
References .....	21
<b>2 Aligning the Project to Meet Strategic Objectives .....</b>	<b>23</b>
Altering the Balanced Scorecard to Be Project Specific .....	29
Validating the Project Scorecard .....	37
Establishing Performance Measures .....	38
Define Organizational Vision, Mission, and Strategy .....	38
Develop Performance Objectives, Measures, and Goals .....	39
Establish Measures .....	39
Developing Benchmarks .....	41
We've Reached the End of Chapter 2 .....	43
References .....	44
<b>3 Aligning the Project to Meet Financial Objectives .....</b>	<b>45</b>
Cost-Benefit Analysis .....	45
Break-Even Analysis .....	48
Estimating ROI for a Project .....	49
Initial Benefits Worksheet .....	52
Continuing Benefits Worksheet .....	52

	Quality Benefits Worksheet.....	53
	Other Benefits Worksheet.....	53
	ROI Spreadsheet Calculation.....	53
	Earned-Value Management.....	54
	Rapid Economic Justification.....	55
	Calculating the Net Worth of Organizational Information.....	55
	IAM: Intangible Assets Monitor.....	59
	We've Reached the End of Chapter 3.....	59
	References.....	61
<b>4</b>	<b>Aligning the Project to Meet Customer Objectives.....</b>	<b>63</b>
	Customer Intimacy and Operational Excellence.....	63
	The Customer Satisfaction Survey.....	65
	Using Force Field Analysis to Listen to End Users.....	68
	The Customer Economy.....	69
	End Users Want Innovative Systems.....	71
	Managing for Innovation.....	74
	We've Reached the End of Chapter 4.....	78
	References.....	78
<b>5</b>	<b>Aligning the Project to Meet Business Process Objectives.....</b>	<b>79</b>
	Measuring the Utility.....	80
	Integrating CMM into Business Process Objectives.....	86
	CMM Explained.....	87
	Level 1: Initial.....	87
	Level 2: Repeatable.....	88
	Level 3: Defined.....	88
	Level 4: Managed.....	89
	Level 5: Optimized.....	89
	Quality and the Balanced Scorecard.....	92
	Process Performance Metrics.....	97
	Financial.....	99
	Customer.....	99
	Project/Internal Business.....	99
	Growth and Innovation.....	99
	We've Reached the End of Chapter 5.....	100
	References.....	100
<b>6</b>	<b>Aligning the Project to Promote Learning and Growth.....</b>	<b>103</b>
	Liberate Rather than Empower.....	103
	Liberating Your Staff.....	107
	The Challenge of Peopleware.....	108
	Attributes of the Good Project Manager.....	108
	Manage Expectations.....	109

Resolve Conflict.....	109
Overcome Fears.....	109
Facilitate Meetings.....	110
Motivate Team Members.....	110
A Better Workforce.....	111
Techniques for Motivating Employees.....	113
What Else Can Go Wrong.....	115
Team Dynamics.....	116
Teaming Tools.....	120
Nominal Group Technique.....	120
Roadblock Identification Analysis.....	121
Productivity by Objectives.....	121
Management by Objectives.....	121
Force Field Analysis.....	121
Team Communications.....	122
Team Effectiveness Leadership Model.....	123
The Virtual Team.....	125
Training.....	126
We've Reached the End of Chapter 6.....	127
References.....	127
<b>7 Balanced Scorecard and Project Scope Management.....</b>	<b>129</b>
Defining Business Goals.....	129
Defining Project Goals.....	130
Defining Project Scope.....	131
Constraints.....	133
General Requirements.....	134
Technical Requirements.....	135
Standards.....	135
Existing System(s).....	136
Hardware/Software.....	136
Security.....	137
Scalability, Availability, and Reliability.....	138
Disaster Recovery.....	139
Training and Documentation.....	140
Installation Issues.....	140
We've Reached the End of Chapter 7.....	141
<b>8 Balanced Scorecard and Project Scheduling.....</b>	<b>143</b>
The Task Network.....	143
Project Scheduling.....	149
Project Management Charts.....	151
Gantt.....	151

Program Evaluation and Review Technique (PERT) .....	151
Critical Path .....	153
Leveling and Resource Allocation .....	154
Slack .....	155
Crashing .....	156
When the Resources Are Human .....	156
We've Reached the End of Chapter 8 .....	157
References .....	158
<b>9 Balanced Scorecard and Project Estimation .....</b>	<b>159</b>
The Importance of Project Estimation .....	159
WBS: The Basis for Project Estimates .....	160
The Process of Human Resource Estimation .....	161
Other Estimation Techniques .....	164
Estimating Resources .....	165
Human Resources .....	165
Nonhuman Resources .....	166
Budgeting .....	166
Top-Down .....	167
Bottom-Up .....	167
Iterative .....	168
Budget Monitoring .....	168
We've Reached the End of Chapter 9 .....	169
<b>10 Balanced Scorecard and Project Risk .....</b>	<b>171</b>
The Proactive Risk Strategy .....	171
Risk Management .....	173
RMMM Strategy .....	181
Risk Avoidance .....	182
Quantitative Risk Analysis .....	186
Risk Checklists .....	190
We've Reached the End of Chapter 10 .....	197
References .....	198
<b>11 Balanced Scorecard and Procurement Management .....</b>	<b>199</b>
Outsourcing .....	199
Phase 1. Analysis and Evaluation .....	200
Phase 2. Needs Assessment and Vendor Selection .....	200
Phase 3. Implementation .....	201
Procurement Planning .....	202
Description of the Project .....	202
Market Research .....	203
Acquisition Methodology Steps .....	203
Procurement Risk Management .....	205

Contract Management Approach.....	206
We've Reached the End of Chapter 11 .....	207
<b>12 Balanced Scorecard and Project Termination .....</b>	<b>209</b>
All Good Things Must Come to an End.....	209
The Project Audit.....	213
Change Control .....	215
We've Reached the End of Chapter 12.....	220
References.....	220
<b>Appendix A: Business Strategy Primer.....</b>	<b>221</b>
<b>Appendix B: Value Measuring Methodology .....</b>	<b>235</b>
<b>Appendix C: Establishing a Measurement Program .....</b>	<b>259</b>
<b>Appendix D: Selected Performance Metrics.....</b>	<b>275</b>
<b>Appendix E: The Malcolm Baldrige National Quality Award Program .....</b>	<b>287</b>
<b>Appendix F: The Feasibility Study and Cost–Benefit Analysis .....</b>	<b>315</b>
<b>Appendix G: Project Plan Outline Project DeDS—The Dog e-Dating     System ID – PRJ01.....</b>	<b>325</b>
<b>Appendix H: Project Management Glossary.....</b>	<b>347</b>
<b>Appendix I: Staff Competency Survey .....</b>	<b>365</b>
<b>Appendix J: Behavioral Competencies .....</b>	<b>371</b>
<b>Appendix K: Balanced Scorecard Best Practice Metrics for Projects.....</b>	<b>377</b>
<b>Appendix L: Benchmarking Data Collection Techniques .....</b>	<b>389</b>
<b>Index .....</b>	<b>399</b>