

How to Manage Project Opportunity and Risk

Why *uncertainty* management can be
a *much* better approach than *risk* management

The updated and re-titled
3rd edition of *Project Risk Management:
Processes, Insights and Techniques*

Chris Chapman and Stephen Ward
University of Southampton
School of Management



A John Wiley and Sons, Ltd, Publication

Contents

Foreword to this edition by Mike Nichols	ix
Foreword to the second edition with an update by Tony Ridley	xi
Foreword to the first edition by Peter Wakeling	xiii
Preface and overview by the authors	xv
Acknowledgements	xxv
PART I Setting the scene	1
1 Uncertainty in and around projects	3
2 Uncertainty, risk and opportunity	43
3 Key motives for uncertainty management	73
4 An overview of generic process frameworks	101
PART II The generic process in one key lifecycle stage	131
5 Define the project	133
6 Focus the process	153
7 Identify <i>all</i> the relevant sources of uncertainty, response options and conditions	171
8 Structure <i>all</i> uncertainty	215
9 Clarify ownership	235
10 Quantify <i>some</i> uncertainty	251

11 Evaluate <i>all</i> the relevant implications	289
PART III The generic process in all lifecycle stages	325
12 Fully integrating the strategy shaping stages	327
13 Fully integrating the strategy implementation stages	365
PART IV Key corporate implications	389
14 Developing PUMP capability as a project	391
15 Contracts and governance as frameworks for enlightened relationship management	411
16 A corporate capability perspective	435
References	463
Glossary	473
Index	479